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AGENCY/BUREAU TAFS
Sub‐Account Code 

(OPTIONAL)

(014‐05) Department of State: Administration of 
Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program ‐ Recovery 
Act

(014‐05) Department of State: Administration of 
Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund ‐ Recovery Act

(014‐05) Department of State: Administration of 
Foreign Affairs

(19‐0530 2009 \ 2010) Office of 
the Inspector General ‐ Recovery 
Act

(014‐15) Department of State: International 
Commissions

(19‐1079 2009 \ 2010) 
Construction, IBWC ‐ Recovery 
Act

MAJOR COMPLETED ACTIONS  (Short bulleted 
list of the major actions taken to date.)

MAJOR PLANNED ACTIONS 
(Short bulleted list of the major 
planned actions)

International Water and Boundary Commission 
(IBWC): Committed Purchase Request in the 
amount of  $7,141,145  for design of 
Canalization segments in the Upper Reach

IBWC: Will conduct tour of levees 
being rehabilitated in Dona Ana 
County, NM with prior 
appropriations and with Recovery 
Act funding for Senator Udall and 
Congressman Teague at the 
Senator's request

IBWC: Committed Purchase Request  in the 
amount of  $28,605  for re‐design of Hidalgo 
Phase I in the Lower Reach

IBWC: Award Task Order for aerial 
survey (Lidar) (est. week of 
4/13/2009)

IBWC: Committed Purchase Request in the 
amount of  $78,654 for design  for Lateral A 
segment in the Lower Reach

IBWC: Award Task Order for re‐
design of Hidalgo Phase II 
segment in the Lower Reach (est. 
week of 4/13/2009)



IBWC: Committed Purchase Request in the 
amount of  $2,985,089 for design of 
Rectification segment in the Upper Reach

Data Center: Begin development 
of Statement of Work to engage 
an IT integrator

IBWC: Awarded Task Order in the amount of 
$771,059 for geo‐technical investigations for 
segments in the Lower Reach

Hard Skills Training Center: DOS Office of Real 
Property Management sent letter to GSA Office 
of Real Estate Aquisition formally requesting 
assistance in acquiring a site

Cyber Security: Met with Center for Security 
Evaluation to discuss tools to guard against and 
track cyber attacks

Data Center: Worked with GSA to assess 
additional sites identified as potential ESOC 
locations

IT Platform Modernization: Finalized 
specifications for upcoming equipment 
procurement

National Foreign Affairs Training Center:  Initial 
quote for systems furniture to increase 
occupancy of eight (8) SLS office's from three to 
six personnel was received



ecovery and Reinvestment Act

Total Obligations Total Gross Outlays
0 0

0 0

0 0

771,059 0


