OFFICE OF THE UNDER SECRETARY FOR MANAGEMENT
Office of Management Policy, Rightsizing and Innovation
Financial and activity report submitted to the Office of Management and Budget under the American Recovery and Reinvestment A

Week End Date: August 28, 2009

AGENCY/BUREAU TAFS Award Type US Indicator State Code Total Obligations
11,330,999
(19-0112 2009 \ 2010) Diplomatic
(014-05) Department of State: and Consular Program, Recovery
Administration of Foreign Affairs Act Contract
2,724,653
(19-0112 2009 \ 2010) Diplomatic
(014-05) Department of State: and Consular Program, Recovery
Administration of Foreign Affairs Act Other
43,942,273
(014-05) Department of State: (19-1119 2009 \ 2010) Capital
Administration of Foreign Affairs Investment Fund, Recovery Act Contract
16,181,621
(014-05) Department of State: (19-1119 2009 \ 2010) Capital
Administration of Foreign Affairs Investment Fund, Recovery Act Other
42,829,267
(014-05) Department of State: (19-1079 2009 \ 2010)
Administration of Foreign Affairs Construction, IBWC, Recovery Act |[Contract
134,822
(014-15) Department of State: (19-1069 \ 2009) Salaries and
International Commissions Expenses, IBWC Other




MAJOR COMPLETED ACTIONS (Short
bulleted list of the major actions taken
to date.)

MAJOR PLANNED ACTIONS (Short
bulleted list of the major planned
actions)

Hard Skills Training Center (HSTC) - On
Wednesday, August 26, the Project Team
conducted a site evaluation/market
survey of a 2033 acre site in West
Virginia.

Hard Skills Training Center (HSTC) -
On Tuesday, September 1, the
Project Team will conduct a site
evaluation/market survey of a
1503 acre site in Maryland.

HSTC - On Thursday, August 27, the
Project Team conducted a site
evaluation/market survey of a 1868 acre
site in West Virginia.

HSTC - On Wednesday, September
2, the Project Team will conduct a
site evaluation/market survey of a
2038 acre site in Virginia.

HSTC - On Thursday, August 27, the
Project Team met with West Virginia
State officials.

Solicitation for Offer (SFO) for
Atlanta issued on August 21,
2009. Responses from the bidders
are due back by August 31, 2009.




Data Center - Established draft MOU for
GSA services to be provided in support of
ESOC West.
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Total Gross
Outlays

1,281,936

123,520

1,907,091

386,985

12,745,808

134,822




