
OFFICE OF THE UNDER SECRETARY FOR MANAGEMENT
Office of Management Policy, Rightsizing and Innovation
Financial and activity report submitted to the Office of Management and Budget under the American Recovery and Reinvestment A

Week End Date: September 4, 2009

AGENCY/BUREAU TAFS Award Type US Indicator State Code Total Obligations

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Contract

12,062,643

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Other

3,675,044

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Contract

45,002,022

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Other

16,184,988

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1079 2009 \ 2010) 
Construction, IBWC, Recovery Act Contract

42,829,267

(014‐15) Department of State: 
International Commissions

(19‐1069      \ 2009) Salaries and 
Expenses, IBWC Other

134,822



MAJOR COMPLETED ACTIONS  (Short 
bulleted list of the major actions taken 
to date.)

MAJOR PLANNED ACTIONS (Short 
bulleted list of the major planned 
actions)

Hard Skills Training Center (HSTC) ‐ On 
Tuesday, September 1, the Project Team 
conducted a site evaluation/market 
survey of a 1505 acre site in Maryland

HSTC ‐ On Tuesday, September 8, 
the Government will receive the 
first DRAFT of the Program of 
Requirements from the A & E firm 
and begin the formal, 5‐day, 
review process.  

HSTC ‐ On Wednesday, September 2, the 
Project Team conducted a site 
evaluation/market survey of a 1250 acre 
site in Virginia. 

HSTC ‐ The site evaluation/market 
surveys included meetings with the 
respective property owners and 
members of the County and State 
Economic Development Councils.



International Boundary and Water 
Commission (IBWC) ‐ Finalized award in 
the amount of $2,285,848 for aerial 
survey of the Canalization and 
Rectification segments in the Upper 
Reach

Consular Affairs ‐ GSA approved 
obligation of funding for Customized 
Tenant Improvement allowance

Data Center ‐  Developed draft 
architecture and bill of materials for new 
Firewall / DMZ / PKI insfrastructure at 
East Coast Data Center.

Data Center ‐ Preliminary Design/Build 
cost estimate for West Coast Data Center 
delivered by A&E firm.  



Data Center ‐ Discussed potential cost 
saving options for West Coast Data 
Center with the A&E firm.  



Act

Total Gross 
Outlays
1,354,094

130,405

2,806,516

389,615

13,947,139

134,822


