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Week End Date: September 18, 2009

AGENCY/BUREAU TAFS Award Type US Indicator State Code Total Obligations

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Contract

12,256,907

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Other

3,676,190

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Contract

47,659,617

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Other

16,280,034

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1079 2009 \ 2010) 
Construction, IBWC, Recovery Act Contract

42,870,902

(014‐15) Department of State: 
International Commissions

(19‐1069      \ 2009) Salaries and 
Expenses, IBWC Other

181,134



MAJOR COMPLETED ACTIONS  (Short 
bulleted list of the major actions taken 
to date.)

MAJOR PLANNED ACTIONS (Short 
bulleted list of the major planned 
actions)

IBWC:  Finalized award in the amount of 
$79,635 for design services of the 
eastern‐most 800 linear feet of the South 
levee of the Banker Floodway segment in 
the Lower Reach.

IBWC:  Award of contract for 
construction services for the 
North Floodway segment in the 
Lower Reach.

FSI:  Solicitation for gym classroom 
design negotiated and requisition for 
design completed.

IBWC:  Award of solicitation for 
design services for the 
Rectification segment in the 
Upper Reach.

FASTC:  The Project Team completed the 
Government review of the DRAFT 
program of requirements.

Passport:  The Best and Final 
Offers for Buffalo are scheduled 
for 9/24/09.



FASTC:  The Project Team conducted a 
market survey/site evaluation in 
Maryland.

FASTC:  The Project Team will 
continue detailed site evaluation 
activities.

FASTC:  The Project Team conducted a 
site evaluation workshop to review the 
results of recent site visits and determine 
which properties may be worthy of 
further consideration.

Data Center:  Review IT Integrator 
proposals, select vendor, award 
contract.

Cyber Security:  Purchase order issued 
for contract personnel in support of 
OpenNet and ClassNet PKI of $1.733M.

Cyber Security:  Completed equipment 
purchase awards total $1.19M.  



Data Center:  Submitted purchase 
requests for new Firewall/DMZ/PKI 
infrastructure at ESOC East.

Data Center:  Visited proposed ESOC 
West site to discuss requirements and 
GSA support.



Act

Total Gross 
Outlays
1,376,413

144,305

3,692,310

1,035,861

13,947,139

153,015


