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1.0 Executive Summary 

1.1 Purpose and Background 

The Department of State (Department) captures foreign assistance activity from budget planning 

and allocation through obligation and disbursement in multiple budget, financial, and program 

management systems.  However, the Department does not fully utilize these systems to track or 

report on foreign assistance programs or funds at the level needed for recent transparency, 

congressional, or management purposes.  The Foreign Assistance Data Review (FADR) working 

group was chartered September 2014 to understand and document these issues and recommend a 

path forward.   

1.2 Methodology 

FADR participants included representatives from the Office of the Deputy Secretary of State for 

Management and Resources (D-MR), Office of U.S. Foreign Assistance Resources (F), Office of 

the U.S. Global AIDS Coordinator (S/GAC), and Office of the Executive Secretariat (S/ES), as 

well as participants from Bureau of Administration (A), Bureau of Budget and Planning (BP), 

Bureau of the Comptroller  and Global Financial Services (CGFS), Bureau of Information 

Resource Management (IRM), Bureau of East Asian and Pacific Affairs (EAP), Bureau of 

European and Eurasian Affairs (EUR),  Bureau of Near Eastern Affairs (NEA), Bureau of 

Western Hemisphere Affairs (WHA), Bureau of Counterterrorism (CT), Bureau of Population, 

Refugees and Migration (PRM), Bureau of International Narcotics and Law Enforcement (INL),  

Bureau of Democracy, Human Rights, and Labor (DRL), and Bureau of  International Security 

and Nonproliferation (ISN).  The Office of Management Policy, Rightsizing and Innovation 

(M/PRI) coordinated the meetings and organized the research and analysis required.  The group 

met approximately once per month between September 2014 and March 2015.  Group members 

shared documents, mapped processes, and reviewed both central and local systems to identify 

ready-made solutions to common challenges.   

1.3 Findings 

FADR participants supported documentation of the current foreign assistance management 

process from budgeting through liquidation and reporting.  The FADR working group identified 

gaps and challenges in tracking detailed information from budget to obligation to expenditure, 

understanding how bulk obligations are split, and responding to data calls for the status of 

appropriated funds (pipeline) and historic spending patterns.  FADR was initially chartered to 

fulfill transparency needs for ForeignAssistance.gov; however, the group determined that it 

would be better prepared to meet current and future transparency mandates if it focused first on 

meeting internal requirements.  Members of the group gathered information on systems integral 

to foreign assistance data tracking throughout the Department such as the Foreign Assistance and 

Coordination Tracking System (FACTS Info), Global Financial Management Systems (GFMS), 

State Asset Management System (SAMS), and the Integrated Logistics Management System 
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(ILMS), as well as systems developed for one or more bureaus to use, such as PRM’s Population, 

Refugees, and Migration Enterprise System (PRiMES), or the NEA Assistance Coordination 

Performance Reporting System (ACPRS), originally developed to track Middle East Partnership 

Initiative data and recently expanded.  By gaining a better understanding of local solutions and 

workarounds in place to meet these challenges, the group identified next steps and made 

recommendations to resolve the challenges at the enterprise level. 

1.4 Recommendations 

In Phase One of the Foreign Assistance Data Review, which took place between October 2014 

and June 2015, the FADR working group identified three recommendations to help the 

Department improve its ability to track and report on foreign assistance activities. These 

recommendations will be implemented in three phases as outlined below. In Phase Two, FADR 

recommends establishing a standard business process for foreign assistance management, which 

will take place from January to March 2016. Phase Three, which will take place from March 

through June 2016, will involve identifying requirements to change existing systems and 

requirements for new systems. July to September 2016 will be spent initiating the 

implementation of system modifications recommended in the previous phases. After September 

2016, ongoing work to complete Phase Four will be conducted as needed. 

1.4.1 Develop a standard foreign assistance management business process (Phase 

Two). 

There is no standard process across the Department to manage foreign assistance funding.  To 

improve our ability to gather and maintain foreign assistance information, we recommend 

developing a standard foreign assistance management business process (Phase Two of the 

FADR). Establishing and documenting a standard foreign assistance business model for use 

across the Department will involve further gathering of specific foreign assistance business 

process requirements for budget formulation, budget execution, monitoring and reporting.  

This Phase will include a detailed review of all types of foreign assistance-related activity and 

transactions processed in the Department, identifying and documenting all business and data 

requirements, identifying sources for the identification and recording of all foreign assistance-
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related data fields, and determining primary sources or owners of all data required in the business 

process. The business process should provide the capability for bureaus and posts to manage and 

track all foreign assistance projects across their full lifecycle, and allow for accurate reporting to 

internal and external sources.  

The Department has already begun work to support Phase Two by gathering and incorporating 

data from previously untapped data sources, for example, activity-level programmatic data from 

bureau Operational Plans as well as results data. As part of Phase Two, the Department will 

continue to refine the integration of these data sources and will explore ways to identify other 

untapped data sources that can be incorporated into the standard business model.  

Identifying standard foreign assistance business processes and developing standardized data sets 

that can be followed by all bureaus and posts will improve the quality and consistency of data 

collected. It will also eliminate the need for individualized and informal bureau systems and 

reduce inconsistent data. 

FADR Phase Two is expected to take three to four months. 

1.4.2 Identify changes to existing systems and new system requirements to meet 

this business process (Phase Three). 

Budget formulation, financial, grant and procurement program systems within the Department 

each capture some of the data to meet today’s external reporting requirements; however, no 

system was designed to enable program officers to comprehensively track, manage, maintain, or 

report on foreign assistance activities. Department financial systems meet specific accounting 

needs, and individual bureau or office program systems meet the customized needs of a singular 

office but do not always enable interoperability or scaling.   

Phase Three will identify foreign assistance system requirements to support the identified Phase 

Two business model.  This will include reviewing bureau-specific program systems to determine 

“best in class” program system/s, and identifying the requirements for a consolidated foreign 

assistance reporting solution that supports all identified internal and external reporting 

requirements.  Phase Three will also identify specific system enhancements for existing systems 

and any requirements for new systems.   

By determining each system’s ability to support the standard foreign assistance business process 

and identifying gaps to be addressed, we will develop a costed management plan and timeline for 

the necessary system changes to supplement the business process improvement in managing 

foreign assistance.    

Phase Three is expected to take six to seven months. 
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1.4.3 Develop an integrated system solution, including standards and governance, 

to meet all requirements of the foreign assistance business process (Phase Four).    

When the business process is developed and system enhancements are identified in Phases Two 

and Three, the FADR working group will assess and analyze the potential impact to any systems 

or requirements for implementation.  Once these requirements are identified, system owners will 

determine additional resources and/or priority changes required, if any.  Bureau contacts will 

also review the recommended process to assess whether there are resource impacts to their staff, 

and they may conduct cost-benefit analyses in consultation with the Working Group of the 

compiled system and bureau resource impacts.   

Phase Four will require close coordination across system owners to ensure the solution is 

developed correctly.  This activity will include coordinated development and integrated testing 

of system enhancements and any new system requirements identified in Phase Three, pending 

cost-benefit analyses of the system and bureau processing impacts.  System owners will identify 

potential new system requirements and/or priority changes based on the working group’s 

assessment and analysis.  This phase will also include the application of standards and 

governance developed over the course of the FADR.  Phase Four will provide a standard solution 

for bureaus and posts to manage and track all foreign assistance activities across their full 

lifecycle which will enable the Department to fulfill transparency reporting commitments, 

including IATI, and make more data-driven decisions. 

1.4.4 Expected Impact 

The Department anticipates the following phased outcomes and overall impacts from conducting 

the FADR effort.   

• Manage foreign assistance activities at the level needed for recent Administration, 

Congressional and international requirements.  

• Respond to demands for more and better data to manage activities, coordinate with others, 

make data-driven decisions, and meet transparency commitments.   

• Institutionalize processes to improve quality, efficiency and reliability of foreign 

assistance information. 
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2.0 Purpose and Background 

2.1 Problem Statement 

The Department of State does not have a standard foreign assistance business process to capture 

foreign assistance activity from budget planning and allocation through obligation and 

disbursement in the Department’s multiple budget, financial, and program management systems.  

In addition, the current Department systems were not designed to track or report on these foreign 

assistance programs or funds at the level demanded by internal and external stakeholders.  Thus, 

the Department is unable to respond to these data demands with the depth of detail or timeliness 

required, and has difficulty aligning its public budget allocation data with its public obligation 

and disbursement data.  This impacts the Department’s ability to manage activities, coordinate 

with others effectively, make data-driven decisions, report accurately to external audiences, and 

meet transparency commitments.   

In an attempt to bridge this gap, the practice of issuing labor-intensive, manual data calls across 

bureaus and to the field became widespread and reached such a burden that a Department-wide 

process was established to limit the number of new data requests, so as to relieve offices from 

undue reporting burdens.  Some bureaus have spent significant resources to create ad hoc 

systems in an attempt to satisfy data requirements.  The Office of U.S. Foreign Assistance 

Resources (F) has initiated the public reporting of Department budget, obligation and 

disbursement data through www.ForeignAssistance.gov, but the website has experienced 

challenges in linking all of the budget, obligation, and disbursement data.    

A standardized business process and system solution to this Department-wide problem of 

aligning budget and allocation data with obligation and disbursement data at the required level of 

detail needs to be developed. 

2.2 Background on Foreign Assistance Data at the Department of 

State 

Over the past decade, the Department of State has played an increasing role in managing foreign 

assistance funding and projects.  The Administration, Congress, and outside advocates continue 

to demand more and better data.  Additionally, the Department must adhere to various domestic 

and international reporting requirements and continue its commitment to transparency and open 

government.  Requirements for data have expanded from OMB Bulletin No. 12-01 (“Guidance 

on Collection of U.S. Foreign Assistance Data”) through the International Aid Transparency 

Initiative (IATI).  Work is now underway to identify requirements for the DATA Act.  However, 

the Department does not have a central standard to accurately track, maintain, analyze, and 

report on foreign assistance information and keep pace with these increasingly detailed 

requirements.  With this in mind, the need arose to review the current status of the Department’s 

foreign assistance business process and data requirements and identify system improvements that 

allow the Department to make better use of its foreign assistance information. 

http://www.foreignassistance.gov/
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2.3 Purpose and History of the Foreign Assistance Data Review 

The Office of Management Policy, Rightsizing, and Innovation (M/PRI) and the Application and 

Data Coordination Working Group (ADCWG) established the FADR in partnership with the 

Office of U.S. Foreign Assistance Resources (F), Deputy Secretary for Management and 

Resources (D-MR), Bureau of the Comptroller and Global Financial Services (CGFS), and 

Bureau of Information Resource Management (IRM), as well as functional and regional Bureaus 

and Offices, to clarify the needs of key stakeholders, to develop a concept of operations for a 

data environment that meets those needs, and to define business process and system requirements 

or changes as needed to achieve stated objectives within the Department.   

The FADR is an effort to better understand and document the Department’s current foreign 

assistance data environment.  As a result, FADR set the following goals:  

• To review the current Foreign Assistance business processes and identify process 

improvements in how and where data is captured; 

• To identify information gaps in Department reporting of foreign assistance data, to 

identify existing data sources and content (i.e., data entry fields), and to make 

recommendations that improve the quality of the content; 

• To develop foreign assistance data reporting parameters and processes that can be 

institutionalized and replicated for internal management, and current and future reporting 

as required for ForeignAssistance.gov, IATI, and the DATA Act; and 

• To make recommendations for changes to existing systems or for the development of 

new ones to address remaining foreign assistance data gaps. 

Broader system-wide and specifically foreign assistance-related steps taken prior to and since 

convening the Foreign Assistance Data Review include the following: 
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2.4 Assumptions and Constraints 

As the Foreign Assistance Data Review worked to understand and document current systems and 

processes, a few areas were highlighted as important background assumptions and constraints, 

identified below:  

• The Department has multiple systems that bureaus use to process and access foreign 

assistance-related operating plan, budget, financial, grant and procurement information. 

Some of the information that the Department may wish, or be required, to track and 

report upon in a standardized manner is not currently processed or tracked in a way that 

makes the data easily retrievable.  

• For managing foreign assistance, the Department’s systems are rather fragmented: at 

times, completing a single research task requires one individual to access multiple 

systems.  Those individuals who must access these systems seek simpler approaches.   

• A related constraint is the common and likely scenario in which no one person is an 

expert in all of the systems, and therefore there are knowledge gaps, often requiring 

multiple people to reconcile data between multiple systems. 

• Streamlining and improving the business process used within the Department to track and 

report upon foreign assistance-related budget, finance, grant, procurement, and 

performance data could potentially address the individual workarounds that offices and 

bureaus have developed, thereby reducing and consolidating the number of existing 

systems and functions contained in those systems, over the long-term.  

• Maximizing the effective use of current systems could require retraining existing staff. 

Such training will take time to develop and implement and require new resources to 

pursue. However, conducting analysis at this point to develop a standard business process 

using standard systems would be a long-term improvement.  

• For the Department to make better data-driven decisions, more data will need to be made 

available broadly. 

• The Digital Accountability and Transparency Act (DATA Act) has an ambitious 

timeline. The Department’s FADR activities will not take precedence over DATA Act 

requirements, and in fact will likely benefit from DATA Act implementations. 
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3.0 Current Process 

3.1 Budgeting 

Foreign assistance budgets are formulated in Foreign Assistance Coordination and Tracking 

System (FACTS Info) by account, sector, and Operating Unit.  The budget formulation process 

for foreign assistance funds, from Mission Resource Request (MRR) to Bureau Resource 

Request (BRR) to OMB submission to Congressional Budget Justification, is conducted jointly 

between the Department and USAID. 

Following the budget formulation process, during which the Planning and Performance System 

(PPS) is the system of record for MRRs and FACTS Info is the system of record for all 

subsequent stages of the budget process
1
, every Operating Unit receiving foreign assistance 

funds creates and submits for F approval an Operational Plan (OP) that provides detailed, 

implementing mechanism-level information regarding planned spending.  The implementing 

mechanism information in the OPs can, but does not always, include benefitting country, award 

names, award descriptions, awardees, and award dates.  To date, most OPs are not maintained as 

“living” documents, which means they are not updated after their initial approval to show fund 

reprogramming, procurement decisions, or other reallocations.  While the OP can be considered 

a budget execution document, any information included in an OP must be understood to be 

deliberative, and cannot be construed to represent actual U.S. commitments or obligations to a 

country, vendor, or program.  Additionally, not all foreign assistance funds are covered in an OP.  

The Office of the U.S. Global AIDS Coordinator outlines details on planned spending for 

PEPFAR funding through Country Operating Plans (COP) or Regional Operating Plans that are 

entered into a separate FACTS Info module not combined with the OP.   

3.2 Appropriations 

Congress enacts final appropriations or Continuing Resolutions for a fiscal year that may or may 

not equal the President’s budget request (also referred to as the Congressional Budget 

Justification).  Most years, appropriation legislation is not passed and signed by the President 

until the fiscal year is well underway.  Additionally, over the years the requirement for a report 

on the allocation of foreign assistance funds required in section 653(a) of the Foreign Assistance 

Act of 1961, as amended, has become more complex and lengthy, sometimes taking months to 

bring to closure.  The process that has developed requires all foreign assistance country and 

program levels, by account, be submitted to Congress for review and approval before levels are 

considered final.   However, this does not prevent funds from being made available for 

obligation.  Continuing Resolution funds typically must be spent in the same way they were in 

the prior year, which may not completely align with the President’s budget request for the 

current fiscal year.  Additionally, annual funding appropriation may also include restrictions on 

                                                 
1
 In FY2018 and forward, FACTS Info will be the sole system of record for all stages. 
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the how the foreign assistance funds may be spent or institute additional notification or other pre-

obligation requirements for specific countries or activities.  

3.3 Congressional Notification 

After appropriations have been passed into law, most foreign assistance funds require a 

Congressional Notification (CN), which is a detailed plan for the use of funds provided prior to 

obligation, unless previously justified in the Congressional Budget Justification.  Congress is 

allowed a minimum of 15 days to review a CN.  Congress may also place a hold on the 

obligation of funds notified in a CN, and resolving such holds can take a significant amount of 

time before final agreement from Congress is received.  It is not unheard of to receive such 

permission as late as the final month of the fiscal year in which those funds expire. 

3.4 Apportionment, Allotment, and Funds Distribution 

After all required internal Departmental processes and Congressional requirements have been 

met, and funds have been apportioned by OMB to the Department, a bureau may submit an 

allotment of funds request to the Bureau of Budget and Planning (BP).  If funds are available, BP 

will allot them, providing an advice of allotment memo to the bureau that either further allots the 

funds domestically for obligation or sub-allots them to an overseas post for obligation.  An 

advice of allotment memo is used at each stage of the allotment process to track the purpose of 

the funds.  The advice of allotment memo also provides the Budget Officer with the 

authorization needed to obligate the funds.  Information included in the advice of allotment 

memo can be used to track financial reporting at the allotment, project or function level.  It 

should be noted that some obligations made centrally/domestically are spent on behalf of 

programs, sectors and/or countries. 

3.5 Obligation  

An obligation commits the U.S. government to a certain action, usually payment of funds, in 

return for goods or services to the U.S. government.  An obligation itself can be further defined 

as amounts of orders placed, contracts awarded, services rendered, and similar transactions 

during a given period requiring the expenditure of funds.  Depending on the type of programs 

implemented, foreign assistance funds may be obligated either domestically or overseas in the 

form of Federal financial assistance, contracts, inter-agency agreements, letters of agreement, 

and other means. Programs are developed by regional bureaus, overseas posts, and functional 

bureaus.  Obligation of the funds may occur at post, by the bureau on behalf of post, or through 

global or centrally managed units that are not post-specific.  A bureau may create single 

obligations that benefit multiple posts, sectors or programs.   

The term Obligation Document can refer to an instrument that evidences the obligation of funds 

or an amount established in GFMS to represent that legal liability. An Unliquidated (open) 

obligation or undelivered order are terms used to describe the amount of outstanding obligations; 

the value of goods/services ordered and obligated for which payment has not been made.   
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3.5.1 Federal Financial Assistance 

Types of federal financial assistance include: 

• Grants - principal purpose is the transfer of money, property, or services to accomplish a 

public purpose of support or stimulation authorized by federal statute when it is 

anticipated that there will be no substantial involvement between the agency and the 

recipient during performance. 

• Fixed Amount Awards – also known as a Fixed Obligation Grant (FOG) is as an 

alternative assistance award for small grants issued primarily for overseas grants.  It is a 

simplified award instrument with the terms and conditions incorporated. Individual 

Awards – a grant to an individual for travel, study or other similar purposes.  

• Cooperative Agreements – analysis is in progress on a solution to integrate assistance 

instruments authorized by federal statute when it is anticipated that there will be 

substantial involvement between the agency and the recipient during performance. 

• Voluntary Contributions – a voluntary contribution is discretionary financial assistance 

provided to foreign countries, Public International Organizations (PIOs), international 

societies, commissions, proceedings, or projects. Voluntary contributions are in the form 

of a letter or memorandum signed by a warranted Grants Officer. 

Above the grant level, the Federal Program Information Act requires that Government-wide all 

Federal Assistance programs have an identification code that must be updated annually.  These 

program codes provide information to the Catalog of Federal Domestic Assistance, which 

supplies a full listing of all Federal programs available to State and local governments (including 

the District of Columbia); federally-recognized Indian tribal governments; territories (and 

possessions) of the United States; domestic public, quasi- public, and private profit and nonprofit 

organizations and institutions; specialized groups; and individuals.  Currently the Department has 

identified 70 separate programs from 38 offices within the Department.  The Department is 

required to use these numbers when reporting agreement level data to USAspending.gov.    

Domestic allotment grants issued by domestic bureaus are entered and tracked in SAMS (State 

Assistance Management System, the DOS instance of GrantSolutions).  Financial data from each 

SAMS grant is interfaced as an obligation into GFMS, the Department’s system of record for all 

financial transactions.  The Federal Award Identification Number (FAIN) and grant obligation 

number established in SAMS are loaded into GFMS.    

Overseas allotment grants that are awarded by bureaus and posts are not tracked in a centralized 

program system; rather project level information is recorded in the official grant file maintained 

by the award’s Grants Officer at post.  Financial data for each overseas grant is manually entered 

into RFMS by the post.  Effective May 2015, the FAIN is required on federal financial assistance 

grant transactions entered into RFMS.  Development is in progress on a real-time integration 

solution to process overseas grants into RFMS. 

SAMS is also used as the electronic grant file, also known as DS-4012, which includes 

documentation for the entire lifecycle of the award.   

https://home.grantsolutions.gov/home/
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The Grants Database Management System (GDMS) collects all grant information from 

bureaus/offices and posts that are required to be submitted to USAspsending.gov.  All non-

grantsolution.gov awards’ program and financial data must be entered into GDMS within 5 days 

of award.  GDMS reports all Department awards to USAspending.gov twice monthly.  The 

GDMS information is reconciled against GFMS quarterly and error rates are reported to OMB, 

to ensure that accurate program and financial data is submitted to usaspending.gov. 

3.5.2 Contracts 

Domestic Contracts (or those that are processed by a domestic bureau): 

A requestor enters the purchase request for procurement of goods or services into the Integrated 

Logistics Management System (ILMS)/Ariba, providing the details of the good or service being 

requested (e.g. units, rates, hours, items) and possibly the period of performance, if known. At 

the time of request, the vendor may not be known, and could be left unspecified. The purchase 

request is then sent to the budget officer who certifies funds are available and then enters the 

fiscal data on the purchase request, noting the appropriation that will fund the request (some 

bureaus have a more complex approval). When approved by the budget officer, a corresponding 

commitment is processed into GFMS through real-time integration so that funds are 

appropriately held in reserve to cover the request. Offices that do not have warrant authority for 

the procurement will send the purchase request to its AQM-assigned Contracting Officer, who 

then works through the solicitation process and any pre-award negotiations with the selected 

vendor. Once the contract has been awarded (i.e. it is signed and considered a legally binding 

obligation) then the Contract Officer approves the contract in ILMS/Ariba and an obligation is 

processed into GFMS through real-time integration, which closes the commitment, and obligates 

the funds. The obligation number for the contract is the contract award document number. 

Overseas Contracts (or those processed by an embassy): 

ILMS/Ariba replaced the paper procurement process at overseas missions with an automated 

web-based system that covers the entire procurement process from request, through solicitation, 

and award by the Contract Officer.  However, Ariba and RFMS are not integrated for the 

commitment and obligation of funds at this time.  Obligation documents must be recorded 

manually in RFMS.  A/LM and CGFS have partnered to design and build a real-time integration 

capability between the ILMS/Ariba and RFMS.  Pilot deployments are targeted to start in the fall 

of 2015, with full global deployment upon completion of the pilots.  

3.5.3 Memoranda of Understanding 

A Memorandum of Understanding (MOU) or Memorandum of Agreement (MOA) is an 

agreement between U.S. government agencies and is not an assistance instrument.  According to 

4 FAH-3 H-600, an MOU or MOA (in this context) is an Economy Act agreement representing a 

valid obligation number against the ordering agency’s appropriations under 31 USC Section 

1535, which authorizes one agency to perform services or provide items to another agency either 

directly or by contract with a private party.  Such a MOU/MOA is equivalent to an Interagency 

http://www.state.gov/m/a/dir/regs/fah/04fah03/0600/
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Acquisition Agreement (IAA) and thus represents a contractual agreement between agencies for 

the acquisition of goods or services. 

3.5.4 Inter-Agency Agreements 

Sections 632(a) and 632(b) of the Foreign Assistance Act of 1961 are the authority for the 

Department to provide foreign assistance funds only to other U.S. agencies within certain 

parameters.  

• Section 632(a) allows a non-expenditure transfer of funds to the implementing agency.  

The recipient Federal agency assumes program and financial responsibility and may use 

the requesting agency and/or its own authority in obligating the funds.  However, neither 

an allocation nor a transfer using a 632(a) agreement constitutes an obligation of funds by 

the requesting agency.  Instead, the funds must be obligated by the recipient agency, in 

accordance with applicable laws using an appropriate obligating mechanism (e.g., grant, 

cooperative agreement, etc.).  A 632(a) transaction constitutes a legal augmentation of the 

recipient agency‘s appropriation.  The Department budgetary resources are reduced and 

the implementing agency resources are increased.  Under a section 632(a) agreement, the 

Department does not record obligations and relies upon the implementing agency to track 

and report on the funding.  However, the recipient agency may provide periodic financial 

reports to the requesting agency and may also report when funds are obligated. 

• A 632(b) transaction is the authority to provide foreign assistance funds to ―utilize the 

services and facilities of any agency. The requesting agency acquires, on a reimbursable 

basis, the services or supplies of the servicing agency. Posts may not directly accept 

MOU/MOA or IAA transfers/agreement, reimbursement requests, or use other Federal 

agencies’ fiscal strips.  The requesting agency must provide a written request to the 

proposed receiving bureau, office or post, which then decides whether to accept a funding 

transfer from the requesting agency. All obligations are recorded, tracked, and reported in 

the Department’s financial system.   

3.5.5 Letters of Agreement 

A Letter of Agreement (LOA) is equivalent to a bilateral/multilateral agreement.  It is an 

agreement between the U.S. government and foreign government(s) under the terms of which a 

specific project is carried out.  Such agreements reflect the commitments made by all parties to 

accomplish the project objectives.  The LOA legally obligates executive agency funds to finance 

an activity and includes a summary of the total project and its expected results as agreed upon by 

the U.S. government and one or multiple foreign government(s).  An LOA is an umbrella 

agreement between the U.S. government and one or multiple foreign government(s) to establish 

the framework of an agreement for a specific program purpose.  Once the LOA is established, 

multiple grants (and, in many cases, contracts) are awarded to various organizations to fulfill the 

program purpose within the framework of the agreement. 
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In these cases, funds are bulk obligated through bilateral LOAs. LOAs are legally binding and 

are considered obligating documents.  Bulk obligations are recorded in the accounting system, 

although bulk-obligated money must be sub-obligated before it can be spent.  

3.5.6 Other costs 

In addition to grants, contracts, inter-agency agreements, or letters of agreement, and where there 

is authority to do so, foreign assistance funds may be used for other costs including payroll, 

travel, and other costs.   

3.5.6.1 Payroll 

U.S. Government Direct Hires (USDH) are paid centrally.  They may be paid from Foreign 

Assistance Funds if they are expressly dedicated to a Foreign Assistance program, or they may 

be paid from Diplomatic Engagement funds.  If a diplomat is working on several programs, 

regardless of the source of funding, reflecting the portion of pay and benefits to attribute to a 

program is done on an ad hoc reporting basis.  USDH overseas receive allowances, e.g., 

educational allowance for accompanied children, from fund sources at post.  Some USDH are 

paid from multiple program funds reimbursed into the central salaries account.  Systems 

involved with payroll are CAPPS and GEMS.  The financial results of payroll are interfaced to 

GFMS.  Locally employed staff (staff hired to work at an embassy from the local economy) are 

paid by funds provided to posts.  Systems involved with locally employed staff payroll are 

FSNPay and GFACS.  The financial results of locally employed staff payroll are interfaced to 

RFMS. 

3.5.6.2 Travel and other costs 

Travel, equipment and other costs expended on behalf of the USDH or Locally Employed Staff 

may be associated with foreign assistance programs.  Where a diplomat – assigned domestically 

or overseas – travels on behalf of several programs, reporting the travel costs by program is ad 

hoc.  Equipment provided to a program may have been purchased for general post use or 

purchased specifically with foreign assistance funds for a specific program.  Systems involved 

with these costs are Global eTravel, Ariba, GFMS and RFMS.  

3.6 Liquidation 

Grants – in the case of most domestically obligated grants, most payments are initiated and 

tracked in HHS’s Payment Management System (PMS).  These payments are interfaced daily 

from PMS to GFMS and then from GFMS to SAMS.  Once a payment is approved and paid the 

liquidation transaction will interface with GFMS and reflect as an expenditure of funds against 

the award’s obligation.  However, some domestic grants, and all post funded grants, are paid via 

the SF-270 form, and liquidations are recorded manually in GFMS and are interfaced to ILMS 

daily. Overseas grant payments are processed manually in RFMS.   

Contracts – many domestically funded contracts are paid using a paper invoicing process, or via 

a Bureau Invoice Processing System (BIPS) that tracks invoices using an electronic invoice form.  

Contract payments can also be processed manually into GFMS.  
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Inter-Agency Agreements – under a section 632(a) Inter-agency agreement, the Department 

does not record obligations in GFMS and therefore relies upon the implementing agency to track 

and report on the expenditure of funds.  However, for 632(b) inter-agency agreements 

reimbursements are processed through Treasury’s Intra-Governmental Payment and Collection 

(IPAC) system. Withdrawals and/or credits are processed via an SF-1080 form submitted by the 

agency requesting reimbursement.  This request initiates a transfer of funds from the reimbursing 

agency’s appropriation to the requesting agency’s appropriation.  .  

3.7 Reporting 

There are many demands for foreign assistance data.  Those demands include regular requests 

from Congress, from OMB, from stakeholders, from other agencies, and for internal 

management purposes.   

To improve foreign assistance transparency and to streamline a number of the external data 

requests, www.ForeignAssistance.gov was established in December 2010 to collect and make 

available to the public standardized foreign assistance data from U.S. government agencies that 

manage or implement foreign assistance.  The data fields sought by ForeignAssistance.gov cover 

all the necessary fields for the U.S. Overseas Loans and Grants (the Greenbook) report to 

Congress, the report to the Organization for Economic Co-operation and Development (OECD) 

Development Assistance Committee (OECD/DAC), the International Aid Transparency 

Initiative (IATI), and others.  The Department, led by F, manages this website.  OMB Bulletin 

12-01 has established the process for reporting to the website and codified the numerous data 

fields required.   

To facilitate the Department’s reporting to www.ForeignAssistance.gov, F staff pulls financial 

reports from GFMS using all Treasury Account Symbols that are designated for foreign 

assistance funding.  Once the report is generated, data from the GFMS fields is reformatted to 

align to the U.S. standardized format.  This data crosswalk methodology was developed in 

collaboration with the system owners of GFMS.  The reports from GFMS have allowed the 

Department to report summary obligation and liquidation amounts on 

www.ForeignAssistance.gov.  Most of the foreign assistance program data fields, including 

benefitting country, sector, and award description, sought by ForeignAssistance.gov are not 

available in GFMS.  The Department’s financial systems were designed as accounting systems, 

not as foreign assistance program management systems.  Additionally, some funding streams are 

appropriated for regional or sub-regional programs, making it a challenge to attribute funds to a 

particular benefitting country.  As a result, the Department’s publicly available budget 

planning/allocation data is not currently aligned with its publicly available obligation and 

disbursement data.  The Department’s domestic obligation and disbursement data, as well as 

selected OP data, is being made available on www.ForeignAssistance.gov at this point.   

The aforementioned report does not capture the majority of embassy-related foreign assistance 

program data, which is recorded in greater detail in RFMS, the Department’s overseas 

accounting system.  Although transactions recorded in RFMS, including obligations and 

expenditures, interface into GFMS, many key details are not carried forward into GFMS.  The 

http://www.foreignassistance.gov/
http://www.foreignassistance.gov/
http://www.foreignassistance.gov/
http://www.foreignassistance.gov/
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financial reporting system for RFMS is COAST, and it serves a similar reporting function as 

GFMS.  
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4.0 Findings, Gaps, and Challenges 

4.1 Overview 

The FADR effort revolves around a rules-based framework for standardizing foreign assistance 

data (both program and financial), understanding the interactions between data fields, developing 

an enterprise service for sharing common data tables, and systematically standardizing data 

elements.  Through the initial set of Department-wide meetings, this effort noted the following: 

• The Department has inconsistent business processes for foreign assistance program 

management. However, the process for handling a data call is relatively similar across 

bureaus except in cases where the information is not related to grants and contracts; 

Foreign assistance data is largely stored in central systems, although bureaus have also 

created their own ad hoc systems for storing and/or analyzing missing data; 

• A sizable portion of foreign assistance financial data can be found in the GFMS and the 

RFMS; 

• A sizable portion of foreign assistance appropriation and budget allocation data can be 

found in the Central Resource Management System (CRMS);  

• A sizable portion of foreign assistance program data can be found in the SAMS and the 

ILMS/Ariba; 

• Foreign assistance budget formulation and program data can be found in the FACTS Info; 

• There is a Department-wide challenge to maximize the effective use of existing systems 

for foreign assistance data capture and reporting since there is limited integration between 

systems.  Maximized use would decrease or eliminate the workarounds that individual 

offices and bureaus have developed; 

• Much of the overall data required to both manage and transparently report foreign 

assistance is available somewhere, but it can be hard to find and map to data in other 

systems.  However, because the transactional information required by OMB Bulletin No. 

12-01 is so much more detailed than the Department’s existing financial and program 

systems can handle, there are also still substantial data gaps; and 

• Centrally/domestic funded activities are more complicated to report by country or sector. 

Gaps and challenges exist throughout the foreign assistance information management processes:  

Many of these are specified above, but some are more thematic in nature and are described 

below. 

4.2 ForeignAssistance.gov 

The Department has not yet been able to provide complete data on foreign assistance activities 

via the ForeignAssistance.gov website, which it maintains on behalf of the Federal Government.  

Currently, GFMS and FACTS Info are the only Department sources being used to assemble 

Department reporting to ForeignAssistance.gov.  While GFMS is a capable accounting system, it 

was not designed with the purpose of tracking foreign assistance data according to the current 

international transparency standards or demands.  Furthermore, these data challenges are not 
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unique to the Department; they are experienced to some extent by all agencies using financial 

systems to produce data reports for transparency purposes.   

Significant data gaps and challenges for ForeignAssistance.gov exist in using FACTS Info and 

GFMS as the sole source for information, including: 

• Absence of program-related data fields such as benefitting country and sector

classifications.  This results in significant amounts of Department funding being reported

as “Worldwide” programs that support “Multi-Sector - Unspecified” programs.

• Lack of definition and standards for text fields to provide meaningful foreign assistance-

related qualitative data.  For example, the Document Title field in GFMS is optionally

used by the bureaus to provide unedited information about the financial transaction.

While the field includes values that are useful for the financial aspects of the bureau,

there is little to no activity information entered into this field. Therefore, this field cannot

be used in researching the qualitative characteristics of the transaction.

• Personally Identifiable Information (PII) such as State employee names appear frequently

in systems of interest, especially in GFMS.  This information must be removed before

data is released publicly, which currently requires manual data review.

In addition, much of this data is also made available through USASpending.gov.  Optimally, this 

data should be consistent and come from the same sources through the same processes.   

4.3 Budget to Obligation to Expenditure 

Some of the detailed information that is attached to budget planning and allocation levels (such 

as benefitting country information and sectoral breakdowns) currently does not carry forward 

into the obligation and disbursement processes, due to the limitations noted earlier in this report.  

However, during the obligation and disbursement stage additional details are added that did not 

yet exist during the budget planning and allocation phases (e.g., vendor and other award-specific 

information).  Analysts and program officers are then challenged to connect the dots between 

budget “apples” and obligation/disbursement “oranges.”  The detailed information that is 

attached to budget planning and allocation levels is not well retained once those funds are 

obligated and disbursed. 

Further, linking a project or program to obligation and expenditure requires a high level of 

subject matter expertise, including experience with multiple systems and the reports available 

within those systems, to locate and comprehend the obligation and expenditure data available.  

Additionally, tying obligation and expenditure information to a specific project often requires the 

reformulation of data to meet external formatting requirements.  Most users have access to 

financial data relevant to only their office or bureau.  Obtaining obligation and expenditure 

information for a specific country or initiative often requires a data call to the field, including 

other offices, bureaus, and/or agencies.  The collating of this obligation and expenditure data, 

across multiple foreign assistance accounts and projects, is largely a manual process.  

Additionally, data calls to the field require assistance from several sections at post to tie specific 
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projects to their respective obligations based on the data pulled by the financial section out of 

COAST, the reporting system for RFMS. 

4.4 Bulk Obligations 

Understanding how bulk obligations are split, and therefore to which countries and sectors 

funding is applied, is limited to mostly manual records that are maintained locally.  While bulk 

obligations can be itemized into sub-obligations, there is a risk of double-counting money 

depending on how the sub-obligations are recorded.  Capturing LOAs in the same data set can 

lead to duplication because the funds are also captured when obligated and when the grant or 

contract is recorded.  Additionally, when funds are sub-obligated, nothing forces the system to 

automatically reduce the bulk obligation by the same amount. 

4.5 Pipeline Reviews and Requests that Pre-Date Existing Systems 

Both spending anticipation and historic requests are difficult to track in systems that primarily 

reflect the immediate present.   

Pipeline reviews (reviews of expenditures of previously obligated activities), or requests for 

financial information in anticipation of expenditure, require complicated accounting and careful 

cross-tabulation, and these are also conducted through a primarily manual process.  It can be 

exceedingly challenging for analysts to readily tie allocated funds to their status through a system 

generated report. Therefore many bureaus track pipeline through offline bureau-specific records 

and via data calls. 

When requests are made to analyze information that pre-dates systems that currently exist, 

personnel must typically review local records and spreadsheets, though sometimes records are 

retrievable via centralized systems.  To respond to requests for cumulative U.S. government 

assistance budget totals, bureaus must blend their older historical data with more recent data 

available in current systems and/or other sources.  Access to historical budget 

planning/allocation, obligation, and expenditure data can be limited to that stored locally by 

posts or bureaus, and typically is maintained in Excel spreadsheets or Access databases.   

4.6 For Further Consideration 

4.6.1 Bureau Systems 

While FADR recognizes the difficulty of maintaining a very detailed view of the funds through 

the budget formulation, 653(a), OMB apportionment, allotment, and obligation/liquidation 

processes, some workarounds to solving the foreign assistance data transparency problem 

already exist.  Some bureaus have solved the problem with ad hoc internal processes.  While 

these bureaus’ approaches have not yet been adopted as part of a coordinated, Department-wide 

policy, they are worthy of consideration as the Department moves forward to develop a standard 

business process. 
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4.6.2 ForeignAssistance.gov Standards  

The interagency has worked to develop a list of data fields that meet many different reporting 

requirements.  These data fields have been codified in OMB Bulletin 12-01 and include code 

lists and a standardized format in Excel or XML (preferable), primarily drawn from IATI, to 

standardize data elements.  

4.6.3 IATI Standard 

The goal of IATI is to provide information on international development and humanitarian 

spending to the public in an easy to access, use and understand format, in part by providing a 

common standard by which that spending is reported. The U.S. has been a signatory to IATI 

since 2011, and IATI data standard requirements will soon be met by OMB Bulletin 12-01.  

ForeignAssistance.gov is the U.S. mechanism for reporting to IATI. 

4.6.4 Master Reference Data 

M/PRI maintains Master Reference Data (MRD) lists which have been mandated for use by all 

Department systems.  Some of the fields required by OMB Bulletin 12-01 are already available 

in the MRD (Country, most importantly), but Sector, Agency, and Vendor reference data sets 

have not yet been adopted.   

4.6.5 Project Codes 

The development and disciplined use of project codes in GFMS that include embedded values 

for benefitting country (or region) and sector, as well as other areas, may assist in tracking and 

reporting foreign assistance funds.  One bureau has had some success in this regard, establishing 

a link between their letter of agreement, interagency agreement, and grant transactions to their 

respective benefitting country and sector data.  The major drawback with this approach, however, 

is that the payroll system does not currently support project codes.  Therefore, HR costs cannot 

be tracked by project code, and a major cost center may be left out of the calculation.  Refining 

the use of project codes also impacts bureaus that are using project codes for other financial 

purposes.   
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5.0 Recommendations 

5.1 Scope of Recommendations 

Although the scope of this effort is necessarily broad, some areas are clearly outside the scope, 

such as changing legislative or regulatory requirements and the budget process for foreign 

assistance prior to the allocation phase.  

Foreign assistance activities are primarily funded through foreign assistance accounts, though 

some are also funded in Diplomatic Engagement accounts.  Therefore, the scope cannot be 

limited to one account group or another, but is related to foreign assistance activities in any 

account. 

Areas that should be considered within the scope of this effort include: 

• Reviewing and documenting all foreign assistance-related project/program requirements 

(program identification through reporting) so a standard business process can be followed 

by all bureaus and posts; 

• Identifying data requirements and their standard characteristics for each stage of the 

foreign assistance management process; 

• Identifying primary and secondary sources/owners of foreign assistance data for each 

stage of the business process; 

• Reviewing all foreign assistance-related system capabilities to support the standard 

business process; 

• Reviewing existing fiscal strip attributes (tags to financial accounting codes) for 

opportunities to include foreign assistance-related program data, such as sector or 

benefitting country; 

• Reviewing bureau-specific foreign assistance management systems to determine their 

ability to meet requirements across all bureaus; 

• Identifying business process requirements able to be met with existing systems and any 

system change requests to improve capabilities to support the business process;  

• Identifying business process requirements not able to be met with existing systems and 

determining system options to meet these requirements; 

• Scheduling, designing, developing, funding, testing (internal development team testing 

and integration testing across systems), and implementation of system changes; and   

• Ensuring consistency in the foreign assistance data provided to all internal and external 

sources.  This includes ensuring consistency with broader requirements for spending data, 

such as USASpending.gov and the DATA Act.  
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5.2 Timeline for Implementation 

In Phase One of the Foreign Assistance Data Review, which took place between October 2014 

and June 2015, the FADR working group identified three recommendations to help the 

Department improve its ability to track and report on foreign assistance activities. These 

recommendations will be implemented in three phases as outlined below. In Phase Two, FADR 

recommends establishing a standard business process for foreign assistance management, which 

will take place from January to March 2016. Phase Three, which will take place from March 

through June 2016, will involve identifying requirements to change existing systems and 

requirements for new systems. July to September 2016 will be spent initiating the 

implementation of system modifications recommended in the previous phases. After September 

2016, ongoing work to complete Phase Four will be conducted as needed. 

5.3 Establish a Single Foreign Assistance Business Process (FADR 

Phase Two) 

There is no standard process across the Department to manage foreign assistance funding.  To 

improve our ability to gather and maintain foreign assistance information, we recommend a 

standard business process for foreign assistance management be developed.  This effort will 

include a detailed review of all types of foreign assistance-related activity and transactions 

processed in the Department, identifying and documenting all business and data requirements, 

identifying sources for the identification and recording of all foreign assistance-related data 

fields, and determining primary sources or owners of all data required in the business process.  

M/PRI, D-MR, and F, in collaboration with the data users and system owners, will facilitate this 

effort.  Each data type may require a separate set of actors, but CGFS and A will be key 

stakeholders.  The business process should provide the capability for bureaus and posts to 

manage and track all foreign assistance projects across their full lifecycle, and allow for accurate 

reporting to internal and external sources. 

FADR has identified some data requirements, though this list is not prioritized or exhaustive:  

benefitting countries and regions, sectors, benefitting population, precise geographic locations, 

vendor, and others.  Additional data requirements may be identified as the data users are 

consulted. 
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Within this effort, various data sets should be standardized for inclusion in existing and new 

systems.  Additionally, available data fields can be reviewed to determine their potential to assist 

users track data using the current systems.  Standardization and increased use of existing fields 

will make tracking more streamlined. 

Identifying standard foreign assistance business processes and developing standardized data sets 

that can be followed by all bureaus and posts will improve the quality and consistency of data 

collected. It will also eliminate the need for individualized and informal bureau systems and 

reduce inconsistent data. 

FADR Phase Two is expected to take three to four months. 

5.3.1 Standardize Sector, Agency, and Vendor Names 

Standardizing data sets will provide a consistent reference for all foreign assistance project 

managers and financial analysts to track, maintain, and report on activities.  The Standardized 

Program Structure and Definitions (SPSD), which is in the process of being updated, provides a 

common set of terms and definitions to describe the Department’s foreign assistance programs.  

The SPSD dataset can be made a more consumable dataset for system and business owners and 

further codified within the Department.  Agency and common grantee and/or vendor names 

could also benefit from standardization, and various relevant systems would correspondingly 

benefit from using these datasets. 

5.3.2 Project Titles 

The Department currently lacks a standard naming convention for foreign assistance projects 

facilitating how they would appear in financial and program systems.  A policy on what 

constitutes a “well-formed” project title could be implemented to help bureau and F analysts 

attribute transactions to the proper sector and country.  This could start with defining what 

constitutes a foreign assistance project, and in this phase the group can create a list of definitions 

for related terminology beyond the scope of the Foreign Assistance SPSD.   

5.4 Identification of a System Solution for Foreign Assistance 

Management (FADR Phase Three) 

Department financial systems have met accounting needs, but they were not designed to enable 

program officers to comprehensively track, manage, maintain, or report on foreign assistance 

project information.  Individual bureau or office program systems were not designed to anticipate 

the data infrastructure requirements to meet today’s external reporting requirements.  Budget 

formulation, financial, grant and procurement program systems within the Department each 

capture some of this information.  There are bureau-specific systems that have also been put in 

place as well to capture additional information.  Automated solutions unifying these existing 

systems to meet the requirements of a foreign assistance business process should be created.  
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Within this activity, a more detailed review of each system will be conducted to determine its 

ability to support the foreign assistance business process, including reviewing bureau-specific 

systems to determine their ability to support standard processing for all bureaus and posts.  User-

defined fields within all systems would also be reviewed to determine their ability to store and 

share foreign assistance data.  An outcome of this activity would be the identification of business 

process requirements able to be met with existing systems, and the identification of any system 

change requests to improve their capabilities to support the business process.  This activity 

would also identify business process requirements not able to be met with existing systems so 

that a determination can be made on system options to meet these requirements.  For any planned 

data integration, steps and processes to support systems assurance and accuracy would also be 

identified. 

By determining each system’s ability to support the standard foreign assistance business process 

and identifying gaps to be addressed, we will develop a costed management plan and timeline for 

the necessary system changes to supplement the business process improvement in managing 

foreign assistance.    

 

Phase Three is expected to take six to seven months. 

 

5.4.1 GFMS Project Codes 

One bureau has created a project code structure to use within the financial system (GFMS) that 

includes metadata for sector and benefitting country. The bureau is currently revising its use of 

project codes in GFMS to provide additional context to financial data.  As the project code 

appears at the transaction level in the accounting system, extending this practice to all bureaus 

managing foreign assistance could provide a useful (if somewhat improvised) way to track 

obligation/liquidation transactions by country and sector.  This solution should be reviewed in 

more detail, noting whether other bureaus managing foreign assistance funds are using this field 

and any related fields, and determine if a solution can be identified that would work for all 

bureaus managing foreign assistance funds.  Consideration for budgeting by project code would 

enforce usage of project codes on GFMS transactions, but will require additional budget setup 

and processing as well. 

5.4.2 Expand use of SAMS Sector and Country 

Other bureaus are successfully using sector and country codes in SAMS, the grants management 

system. Providing guidance to other bureaus and offices on using these fields, and then enforcing 

their use, will prepare all stakeholders for future analysis and provide needed grant information. 

5.4.3 Prototype data viewer 

To assist in the confirmation of reporting requirements and the identification of potential views 

of data for the multiple user roles related to foreign assistance data, prototypes will be developed 

as necessary in Phase Three.  These prototypes will be useful in verifying data field mappings 
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necessary to tie data from multiple Department systems together and support visual reporting 

designs required for Phase Four. 

5.5 Development and Implementation of the System Solution (FADR 

Phase Four) 

When the business process is developed and system enhancements are identified in Phases Two 

and Three, FADR will assess and analyze the potential impact to any systems or requirements for 

implementation.  Once these requirements are identified, system owners will determine 

additional resources and/or priority changes required, if any.  Bureau contacts will also review 

the recommended process to assess whether there are resource impacts to their staff, and they 

may conduct cost-benefit analyses in consultation with the Working Group of the compiled 

system and bureau resource impacts.  Upon receiving any necessary approvals, work can begin 

on developing an automated solution to consolidate foreign assistance data from multiple 

Department program, budget, and financial systems.  This will require close coordination across 

system owners to ensure the solution is developed correctly.  This activity will include all steps 

to schedule, design, develop, test and implement the necessary system updates.  Data entry and 

data integration requirements will need to be clear.  Any new systems may require prototype 

work to prove the intended capabilities are possible.  All systems must be tested both internally 

and with integration tests across multiple systems.  Any standards or governance required to 

further support these activities will be implemented at this time. 

Phase Four will provide a standard solution for bureaus and posts to manage and track all foreign 

assistance activities across their full lifecycle which will enable the Department to fulfill 

transparency reporting commitments, including IATI, and make more data-driven decisions. 

5.6 Expected Impact 

The Department anticipates the following impacts from conducting the FADR effort.   

• Manage foreign assistance activities at the level needed for recent Administration, 

Congressional and international requirements.  

• Respond to demands for more and better data to manage activities, coordinate with others, 

make data-driven decisions, and meet transparency commitments.   

• Institutionalize processes to improve quality, efficiency and reliability of foreign 

assistance information. 
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6.0 Appendices 

6.1 Glossary 

A: Bureau of Administration 

ADCWG: Application and Data Coordination Working Group 

BP: Bureau of Budget and Planning 

CGFS: Bureau of the Comptroller, Global Financial Services 

CT: Bureau of Counterterrorism 

DATA Act: Digital Accountability and Transparency Act 

The Digital Accountability and Transparency Act of 2014 is a law that requires the U.S. 

Department of the Treasury to establish common standards for financial data provided by all 

government agencies and to expand the amount of data that agencies must provide to the 

government website, USASpending. 

D-MR: Office of the Deputy Secretary of State for Management and Resources 

DRL: Bureau of Democracy, Human Rights, and Labor 

EAP: Bureau of East Asian and Pacific Affairs  

EUR: Bureau of European and Eurasian Affairs 

F: Office of U.S. Foreign Assistance Resources 

 

FACTS Info: Foreign Assistance Coordination and Tracking System 

See System Reference 

FADR: Foreign Assistance Data Review 

The working group established by M/PRI to better understand and document the Department’s 

current foreign assistance data environment. 

FAIN: Federal Award Identification Number 

Required by OMB since October 2013, each Federal agency must assign a Federal Award 

Identification Number (FAIN), unique within the Federal agency, to each financial assistance 

award. 

GFMS: Global Financial Management System 

See System Reference 

GDMS: Grants Database Management System  

IAA: Interagency Agreement 

See “Inter-agency Agreement” Section 
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IATI: International Aid Transparency Initiative 

IATI is a voluntary, multi-stakeholder initiative that seeks to improve the transparency of aid, 

development, and humanitarian resources. At the center of IATI is the IATI Standard, a format and 

framework for publishing data on development cooperation activities, intended to be used by all 

organizations in development. 

ILMS: Integrated Logistics Management System 

See System Reference 

INL: Bureau of International Narcotics and Law Enforcement 

IRM: Bureau of Information Resource Management 

ISN: Bureau of International Security and Nonproliferation 

LOA: Letter of Agreement 

See “Letters of Agreement” Section 

MOA: Memorandum of Agreement 

See “Memoranda of Understanding” Section 

MOU: Memorandum of Understanding 

See “Memoranda of Understanding” Section 

M/PRI: Office of Management Policy, Rightsizing and Innovation 

NEA: Bureau of Near Eastern Affairs 

PMS: Payment Management System 

See System Reference 

PRM: Bureau of Population, Refugees and Migration 

OMB Bulletin No. 12-01: Guidance on Collection of U.S. Foreign Assistance Data  

This bulletin provides information on the statutory requirement to provide foreign assistance data 

from all U.S. Government (USG) agencies. It provides the detailed data requirements and 

instructions for agencies on how to submit the required data. 

OP: Operational Plan 

Operational Plans are documents that describe the programs that will be executed using funds for 

a given financial year. They are budgetary documents that F coordinates. 

PPR: Planning and Performance Report 

PPS: Planning and Performance System 

See System Reference 

RFMS: Regional Financial Management System 

See System Reference 

SAMS: State Assistance Management System 
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See System Reference 

S/ES: Office of the Executive Secretary 

S/GAC: Office of the U.S. Global Aids Coordinator  

SPSD: The Standardized Program Structure and Definitions provides a common set of terms and 

definitions to describe the Department’s foreign assistance programs. 

WHA: Bureau of Western Hemisphere Affairs 
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6.2 Systems Studied 

System Scope/Purpose Information Gap(s) Used By 

PPS  

Planning and 

Performance 

System  

This system is currently used to 

formulate and submit Mission 

Resource Requests (MRRs), 

though this will be updated to be 

included in FACTS Info in 

FY2018. 

State and USAID data is 

intermingled and it’s often 

not possible to separate data 

by agency. 

Posts/Missions 

FACTS Info 

Foreign Assistance 

Coordination and 

Tracking System 

The system used to formulate State 

and USAID foreign assistance 

budgets, submit and update annual 

Operational Plans (OPs), and 

annual Performance Plans and 

Reports (PPRs). 

The data is only foreign 

assistance accounts – no 

State Ops accounts. State 

and USAID data is 

intermingled and, with the 

exception of OP data, it’s 

often not possible to 

separate data by agency. 

The system does not 

interface with other 

systems.  Data is point-in-

time, and many fields 

labeled “Actual” are not the 

final actuals.  (Only FACTS 

Info’s NOA Tracking 

Reports reliably reflect the 

most current actuals.) 

State and USAID 

headquarters, 

Bureaus, and 

Posts/Missions. 

CRMS 

Central Resource 

Management 

System 

Manages all steps of funds 

distribution that take place between 

enactment by Congress 

(appropriation) and execution fund 

allocation.  These steps include 

OMB Apportionment, Allocation, 

Allotment, and Sub-Allotment.   

CRMS distributes all funds 

that are obligated by the 

Department of State, 

including all Foreign 

Assistance Funds.  Some 

funds distributed in the 

Department are transferred 

from The Executive Office 

of the President or USAID. 

 

CRMS does not support 

Foreign Assistance strategic 

information at any level. 

  

CRMS is a legacy system 

and a replacement system is 

BP, State Bureaus 
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System Scope/Purpose Information Gap(s) Used By 

in the planning stage. 

GFMS 

Global Financial 

Management 

System 

GFMS is a COTS product based 

on CGI Federal’s Momentum 

system that provides financial 

accounting, funds control, and 

management accounting processes.  

GFMS complies with federal 

accounting standards, the U.S. 

Standard General Ledger, and Joint 

Financial Management 

Improvement Program (JFMIP) 

requirements for core financial 

systems.  GFMS supports the use 

of the account code structure in 

4FAH.  GFMS is the system of 

record for all DOS financial data 

domestic and overseas.  There is a 

daily interface from GFMS to 

RFMS for overseas 

budget/allotment data processed in 

GFMS and overseas allotment 

activity processed in GFMS.  The 

GFMS Data Warehouse is the 

corresponding tool for generating 

reports.  Managed by CGFS. 

GFMS supports the use of 

transaction-level project 

codes which could be used 

to track foreign assistance 

strategic data, however, 

bureau use of project codes 

is optional, and use varies, 

depending internal bureau 

policy. 

State Bureaus 

RFMS 

Regional Financial 

Management 

System 

RFMS is a COTS based on CGI 

Federal’s Momentum product that 

provides financial accounting, 

funds control, and management 

accounting processes.  RFMS 

complies with federal accounting 

standards, the U.S. Standard 

General Ledger, and Joint 

Financial Management 

Improvement Program (JFMIP) 

requirements for core financial 

systems.  RFMS supports the use 

of the account code structure in 

4FAH. System for overseas 

obligation/liquidation transactions.  

There is a daily interface to GFMS 

for domestic allotment transactions 

processed in RFMS and all 

overseas allotment transactions.  

COAST is the corresponding tool 

Financial information on 

overseas procurements and 

grants is interfaced to 

GFMS. 

State Posts 



31 

System Scope/Purpose Information Gap(s) Used By 

for generating reports. SHIFTS is 

used to transfer files for COAST 

reporting.  Managed by CGFS. 

BFEM 

Budget 

Formulation and 

Execution 

Manager 

Owned by Department of the 

Treasury, BFEM is a budget 

formulation platform used by 

numerous Federal agencies.  It is 

the system that State uses to create 

the final draft of the Diplomatic 

Engagement Congressional Budget 

Justification (CBJ). 

DOS uses BFEM for 

Diplomatic Engagement 

budget formulation only (no 

foreign assistance budgeting 

because FACTS Info is 

used instead). 

BP 

OMB MAX 

OMB MAX 

Information System 

OMB MAX is used to support 

OMB's government-wide 

management and budget processes. 

Collects high-level agency budget 

information (A-11 Data Entry) for 

creation of the annual President's 

Budget. Managed by OMB. 

The data collected by OMB 

MAX is high-level, mostly 

formulation-only.  There are 

several applications in the 

OMB MAX family.  The 

system that collects 

information for the 

President’s Budget must 

balance with Treasury 

information for the “Prior 

Year.” – the fiscal year just 

completed.  MAX A-11 

requires correlation between 

prior year agency and 

Treasury execution data at a 

relatively high level.  

Pan-USG 

ILMS / Ariba 

Integrated 

Logistics 

Management 

System 

Requisitions for domestic and 

overseas contracts all start in ILMS 

Ariba.  Overseas requisitions are 

completed within Ariba.  Managed 

by A/LM. 

Project codes are supported, 

optionally. 

Executive Offices 

Department-wide, 

Bureaus, Posts 

SAMS 

State Assistance 

Management 

System 

The Department’s instance of 

GrantSolutions, a grant line of 

business product offered by HHS.  

Tracks grants from competition to 

award to expenditure. Managed by 

A/LM. 

Place of Performance 

(Benefittng Country) and 

Sector codes are supported, 

optionally.  Project codes are 

also supported.  

State Bureaus 

GDMS This system collects all grant 

information from bureaus/offices 

The GDMS information is 

reconciled against GFMS 

Bureaus/Offices/P
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System Scope/Purpose Information Gap(s) Used By 

Grants Database 

Management 

System 

and posts that are required to be 

submitted to 

USAspsending.gov.  All non-

grantsolution.gov awards’ program 

and financial data must be entered 

into GDMS within 5 days of 

award.  GDMS reports all 

Department awards to 

USAspending.gov twice monthly. 

quarterly and error rates are 

reported to OMB, to ensure 

that accurate program and 

financial data is submitted 

to usaspending.gov.   

osts 

ACPRS  

Assistance 

Coordination 

Performance 

Reporting System  

SAMS information is imported 

into ACPRS with additional details 

(benefitting countries, sector, 

monitoring and evaluation, etc.).  

Data is reconciled manually with 

GFMS.  Managed and operated by 

NEA; enhanced and updated from 

the Middle East Partnership 

Initiative Database 

Bureau-specific. NEA/AC 

IPAC 

Intra-

Governmental 

Payment and 

Collection  

Department of Treasury’s official 

system for billing the Department 

for Inter-agency Agreements, 

provides a standardized 

interagency fund transfer 

mechanism.   

Utilized for 632(b) 

agreements. 

Pan-USG 

CT—PAMS 

Project Activity 

Management 

System 

A project management tool, similar 

to ACPRS.  Managed and operated 

by CT.  Used to track data at the 

transaction level and tie 

transactions to sub-account, CN, 

and obligating documents. 

Bureau-specific.  GFMS 

data cannot be imported 

into PAMS.  Expenditure 

data must be manually 

requested from CT/EX. 

CT 

NDF Project 

Management 

System 

A Program/Project Management 

Organization (PMO) system, 

structured as a double entry 

commitments-based accounting 

system.  Its data and functions are 

audited annually by OIG – usually 

requiring between 1,000 and 3,000 

man audit hours each year.  NDF 

can track projects to obligations to 

specific expenditures on all 

projects since the inception of the 

NDF in 1994.  In recent years, 

Bureau-specific. Currently 

working with CGFS to 

automate the reconciliation 

of data between our system 

and GFMS – the 

reconciliation system is in 

beta testing.   

ISN/NDF 
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System Scope/Purpose Information Gap(s) Used By 

NDF can track specific 

expenditures to each task order or 

modification of a contract.  It can 

also track foreign donations and 

track multiple colors of monies for 

each project. 

PRiMES 

Population, 

Refugees, and 

Migration 

Enterprise System 

A project management tool in 

development, similar to ACPRS. 

Managed and operated by PRM. 

Bureau-specific PRM 

Phoenix 

Phoenix Financial 

Management 

System 

Used to analyze, manage and 

report on foreign assistance funds. 

USAID's accounting system of 

record, based on the same platform 

as GFMS. Not used by State. 

USAID 

GLAAS 

Global Acquisition 

and Assistance 

System 

The USAID system that automates 

the procurement processes from 

planning to award closeout.  

Interfaces with Phoenix.  Not used 

by State. 

USAID 

AidTracker Plus A new portfolio management tool 

USAID is piloting with 18 

missions in order to track 

performance monitoring indicator 

for all awards. 

USAID 

DIS 

Development 

information 

Solution 

A USAID concept. 

A solution that accesses and 

manages data to strengthen 

strategic planning, design, 

budgeting, procurement, 

implementation, monitoring, 

evaluation and reporting. 

USAID 
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	1.0 Executive Summary 
	1.1 Purpose and Background 
	The Department of State (Department) captures foreign assistance activity from budget planning and allocation through obligation and disbursement in multiple budget, financial, and program management systems.  However, the Department does not fully utilize these systems to track or report on foreign assistance programs or funds at the level needed for recent transparency, congressional, or management purposes.  The Foreign Assistance Data Review (FADR) working group was chartered September 2014 to understan
	1.2 Methodology 
	FADR participants included representatives from the Office of the Deputy Secretary of State for Management and Resources (D-MR), Office of U.S. Foreign Assistance Resources (F), Office of the U.S. Global AIDS Coordinator (S/GAC), and Office of the Executive Secretariat (S/ES), as well as participants from Bureau of Administration (A), Bureau of Budget and Planning (BP), Bureau of the Comptroller  and Global Financial Services (CGFS), Bureau of Information Resource Management (IRM), Bureau of East Asian and 
	1.3 Findings 
	FADR participants supported documentation of the current foreign assistance management process from budgeting through liquidation and reporting.  The FADR working group identified gaps and challenges in tracking detailed information from budget to obligation to expenditure, understanding how bulk obligations are split, and responding to data calls for the status of appropriated funds (pipeline) and historic spending patterns.  FADR was initially chartered to fulfill transparency needs for ForeignAssistance.
	(ILMS), as well as systems developed for one or more bureaus to use, such as PRM’s Population, Refugees, and Migration Enterprise System (PRiMES), or the NEA Assistance Coordination Performance Reporting System (ACPRS), originally developed to track Middle East Partnership Initiative data and recently expanded.  By gaining a better understanding of local solutions and workarounds in place to meet these challenges, the group identified next steps and made recommendations to resolve the challenges at the ente
	1.4 Recommendations 
	In Phase One of the Foreign Assistance Data Review, which took place between October 2014 and June 2015, the FADR working group identified three recommendations to help the Department improve its ability to track and report on foreign assistance activities. These recommendations will be implemented in three phases as outlined below. In Phase Two, FADR recommends establishing a standard business process for foreign assistance management, which will take place from January to March 2016. Phase Three, which wi
	 
	1.4.1 Develop a standard foreign assistance management business process (Phase Two). 
	There is no standard process across the Department to manage foreign assistance funding.  To improve our ability to gather and maintain foreign assistance information, we recommend developing a standard foreign assistance management business process (Phase Two of the FADR). Establishing and documenting a standard foreign assistance business model for use across the Department will involve further gathering of specific foreign assistance business process requirements for budget formulation, budget execution,
	This Phase will include a detailed review of all types of foreign assistance-related activity and transactions processed in the Department, identifying and documenting all business and data requirements, identifying sources for the identification and recording of all foreign assistance-
	related data fields, and determining primary sources or owners of all data required in the business process. The business process should provide the capability for bureaus and posts to manage and track all foreign assistance projects across their full lifecycle, and allow for accurate reporting to internal and external sources.  
	The Department has already begun work to support Phase Two by gathering and incorporating data from previously untapped data sources, for example, activity-level programmatic data from bureau Operational Plans as well as results data. As part of Phase Two, the Department will continue to refine the integration of these data sources and will explore ways to identify other untapped data sources that can be incorporated into the standard business model.  
	Identifying standard foreign assistance business processes and developing standardized data sets that can be followed by all bureaus and posts will improve the quality and consistency of data collected. It will also eliminate the need for individualized and informal bureau systems and reduce inconsistent data. 
	FADR Phase Two is expected to take three to four months. 
	1.4.2 Identify changes to existing systems and new system requirements to meet this business process (Phase Three). 
	Budget formulation, financial, grant and procurement program systems within the Department each capture some of the data to meet today’s external reporting requirements; however, no system was designed to enable program officers to comprehensively track, manage, maintain, or report on foreign assistance activities. Department financial systems meet specific accounting needs, and individual bureau or office program systems meet the customized needs of a singular office but do not always enable interoperabili
	Phase Three will identify foreign assistance system requirements to support the identified Phase Two business model.  This will include reviewing bureau-specific program systems to determine “best in class” program system/s, and identifying the requirements for a consolidated foreign assistance reporting solution that supports all identified internal and external reporting requirements.  Phase Three will also identify specific system enhancements for existing systems and any requirements for new systems.   
	 
	By determining each system’s ability to support the standard foreign assistance business process and identifying gaps to be addressed, we will develop a costed management plan and timeline for the necessary system changes to supplement the business process improvement in managing foreign assistance.    
	 
	Phase Three is expected to take six to seven months. 
	 
	1.4.3 Develop an integrated system solution, including standards and governance, to meet all requirements of the foreign assistance business process (Phase Four).    
	When the business process is developed and system enhancements are identified in Phases Two and Three, the FADR working group will assess and analyze the potential impact to any systems or requirements for implementation.  Once these requirements are identified, system owners will determine additional resources and/or priority changes required, if any.  Bureau contacts will also review the recommended process to assess whether there are resource impacts to their staff, and they may conduct cost-benefit anal
	Phase Four will require close coordination across system owners to ensure the solution is developed correctly.  This activity will include coordinated development and integrated testing of system enhancements and any new system requirements identified in Phase Three, pending cost-benefit analyses of the system and bureau processing impacts.  System owners will identify potential new system requirements and/or priority changes based on the working group’s assessment and analysis.  This phase will also includ
	1.4.4 Expected Impact 
	The Department anticipates the following phased outcomes and overall impacts from conducting the FADR effort.   
	• Manage foreign assistance activities at the level needed for recent Administration, Congressional and international requirements.  
	• Manage foreign assistance activities at the level needed for recent Administration, Congressional and international requirements.  
	• Manage foreign assistance activities at the level needed for recent Administration, Congressional and international requirements.  

	• Respond to demands for more and better data to manage activities, coordinate with others, make data-driven decisions, and meet transparency commitments.   
	• Respond to demands for more and better data to manage activities, coordinate with others, make data-driven decisions, and meet transparency commitments.   

	• Institutionalize processes to improve quality, efficiency and reliability of foreign assistance information. 
	• Institutionalize processes to improve quality, efficiency and reliability of foreign assistance information. 


	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	    
	 
	 
	 
	  
	2.0 Purpose and Background 
	2.1 Problem Statement 
	The Department of State does not have a standard foreign assistance business process to capture foreign assistance activity from budget planning and allocation through obligation and disbursement in the Department’s multiple budget, financial, and program management systems.  In addition, the current Department systems were not designed to track or report on these foreign assistance programs or funds at the level demanded by internal and external stakeholders.  Thus, the Department is unable to respond to t
	In an attempt to bridge this gap, the practice of issuing labor-intensive, manual data calls across bureaus and to the field became widespread and reached such a burden that a Department-wide process was established to limit the number of new data requests, so as to relieve offices from undue reporting burdens.  Some bureaus have spent significant resources to create ad hoc systems in an attempt to satisfy data requirements.  The Office of U.S. Foreign Assistance Resources (F) has initiated the public repor
	In an attempt to bridge this gap, the practice of issuing labor-intensive, manual data calls across bureaus and to the field became widespread and reached such a burden that a Department-wide process was established to limit the number of new data requests, so as to relieve offices from undue reporting burdens.  Some bureaus have spent significant resources to create ad hoc systems in an attempt to satisfy data requirements.  The Office of U.S. Foreign Assistance Resources (F) has initiated the public repor
	www.ForeignAssistance.gov
	www.ForeignAssistance.gov

	, but the website has experienced challenges in linking all of the budget, obligation, and disbursement data.    

	A standardized business process and system solution to this Department-wide problem of aligning budget and allocation data with obligation and disbursement data at the required level of detail needs to be developed. 
	2.2 Background on Foreign Assistance Data at the Department of State 
	Over the past decade, the Department of State has played an increasing role in managing foreign assistance funding and projects.  The Administration, Congress, and outside advocates continue to demand more and better data.  Additionally, the Department must adhere to various domestic and international reporting requirements and continue its commitment to transparency and open government.  Requirements for data have expanded from OMB Bulletin No. 12-01 (“Guidance on Collection of U.S. Foreign Assistance Data
	2.3 Purpose and History of the Foreign Assistance Data Review 
	The Office of Management Policy, Rightsizing, and Innovation (M/PRI) and the Application and Data Coordination Working Group (ADCWG) established the FADR in partnership with the Office of U.S. Foreign Assistance Resources (F), Deputy Secretary for Management and Resources (D-MR), Bureau of the Comptroller and Global Financial Services (CGFS), and Bureau of Information Resource Management (IRM), as well as functional and regional Bureaus and Offices, to clarify the needs of key stakeholders, to develop a con
	The FADR is an effort to better understand and document the Department’s current foreign assistance data environment.  As a result, FADR set the following goals:  
	• To review the current Foreign Assistance business processes and identify process improvements in how and where data is captured; 
	• To review the current Foreign Assistance business processes and identify process improvements in how and where data is captured; 
	• To review the current Foreign Assistance business processes and identify process improvements in how and where data is captured; 

	• To identify information gaps in Department reporting of foreign assistance data, to identify existing data sources and content (i.e., data entry fields), and to make recommendations that improve the quality of the content; 
	• To identify information gaps in Department reporting of foreign assistance data, to identify existing data sources and content (i.e., data entry fields), and to make recommendations that improve the quality of the content; 

	• To develop foreign assistance data reporting parameters and processes that can be institutionalized and replicated for internal management, and current and future reporting as required for ForeignAssistance.gov, IATI, and the DATA Act; and 
	• To develop foreign assistance data reporting parameters and processes that can be institutionalized and replicated for internal management, and current and future reporting as required for ForeignAssistance.gov, IATI, and the DATA Act; and 

	• To make recommendations for changes to existing systems or for the development of new ones to address remaining foreign assistance data gaps. 
	• To make recommendations for changes to existing systems or for the development of new ones to address remaining foreign assistance data gaps. 


	Broader system-wide and specifically foreign assistance-related steps taken prior to and since convening the Foreign Assistance Data Review include the following: 
	  
	2.4 Assumptions and Constraints 
	As the Foreign Assistance Data Review worked to understand and document current systems and processes, a few areas were highlighted as important background assumptions and constraints, identified below:  
	• The Department has multiple systems that bureaus use to process and access foreign assistance-related operating plan, budget, financial, grant and procurement information. Some of the information that the Department may wish, or be required, to track and report upon in a standardized manner is not currently processed or tracked in a way that makes the data easily retrievable.  
	• The Department has multiple systems that bureaus use to process and access foreign assistance-related operating plan, budget, financial, grant and procurement information. Some of the information that the Department may wish, or be required, to track and report upon in a standardized manner is not currently processed or tracked in a way that makes the data easily retrievable.  
	• The Department has multiple systems that bureaus use to process and access foreign assistance-related operating plan, budget, financial, grant and procurement information. Some of the information that the Department may wish, or be required, to track and report upon in a standardized manner is not currently processed or tracked in a way that makes the data easily retrievable.  

	• For managing foreign assistance, the Department’s systems are rather fragmented: at times, completing a single research task requires one individual to access multiple systems.  Those individuals who must access these systems seek simpler approaches.   
	• For managing foreign assistance, the Department’s systems are rather fragmented: at times, completing a single research task requires one individual to access multiple systems.  Those individuals who must access these systems seek simpler approaches.   

	• A related constraint is the common and likely scenario in which no one person is an expert in all of the systems, and therefore there are knowledge gaps, often requiring multiple people to reconcile data between multiple systems. 
	• A related constraint is the common and likely scenario in which no one person is an expert in all of the systems, and therefore there are knowledge gaps, often requiring multiple people to reconcile data between multiple systems. 

	• Streamlining and improving the business process used within the Department to track and report upon foreign assistance-related budget, finance, grant, procurement, and performance data could potentially address the individual workarounds that offices and bureaus have developed, thereby reducing and consolidating the number of existing systems and functions contained in those systems, over the long-term.  
	• Streamlining and improving the business process used within the Department to track and report upon foreign assistance-related budget, finance, grant, procurement, and performance data could potentially address the individual workarounds that offices and bureaus have developed, thereby reducing and consolidating the number of existing systems and functions contained in those systems, over the long-term.  

	• Maximizing the effective use of current systems could require retraining existing staff. Such training will take time to develop and implement and require new resources to pursue. However, conducting analysis at this point to develop a standard business process using standard systems would be a long-term improvement.  
	• Maximizing the effective use of current systems could require retraining existing staff. Such training will take time to develop and implement and require new resources to pursue. However, conducting analysis at this point to develop a standard business process using standard systems would be a long-term improvement.  

	• For the Department to make better data-driven decisions, more data will need to be made available broadly. 
	• For the Department to make better data-driven decisions, more data will need to be made available broadly. 

	• The Digital Accountability and Transparency Act (DATA Act) has an ambitious timeline. The Department’s FADR activities will not take precedence over DATA Act requirements, and in fact will likely benefit from DATA Act implementations. 
	• The Digital Accountability and Transparency Act (DATA Act) has an ambitious timeline. The Department’s FADR activities will not take precedence over DATA Act requirements, and in fact will likely benefit from DATA Act implementations. 


	  
	3.0 Current Process 
	3.1 Budgeting 
	Foreign assistance budgets are formulated in Foreign Assistance Coordination and Tracking System (FACTS Info) by account, sector, and Operating Unit.  The budget formulation process for foreign assistance funds, from Mission Resource Request (MRR) to Bureau Resource Request (BRR) to OMB submission to Congressional Budget Justification, is conducted jointly between the Department and USAID. 
	Following the budget formulation process, during which the Planning and Performance System (PPS) is the system of record for MRRs and FACTS Info is the system of record for all subsequent stages of the budget process1, every Operating Unit receiving foreign assistance funds creates and submits for F approval an Operational Plan (OP) that provides detailed, implementing mechanism-level information regarding planned spending.  The implementing mechanism information in the OPs can, but does not always, include
	1 In FY2018 and forward, FACTS Info will be the sole system of record for all stages. 
	1 In FY2018 and forward, FACTS Info will be the sole system of record for all stages. 

	3.2 Appropriations 
	Congress enacts final appropriations or Continuing Resolutions for a fiscal year that may or may not equal the President’s budget request (also referred to as the Congressional Budget Justification).  Most years, appropriation legislation is not passed and signed by the President until the fiscal year is well underway.  Additionally, over the years the requirement for a report on the allocation of foreign assistance funds required in section 653(a) of the Foreign Assistance Act of 1961, as amended, has beco
	the how the foreign assistance funds may be spent or institute additional notification or other pre-obligation requirements for specific countries or activities.  
	3.3 Congressional Notification 
	After appropriations have been passed into law, most foreign assistance funds require a Congressional Notification (CN), which is a detailed plan for the use of funds provided prior to obligation, unless previously justified in the Congressional Budget Justification.  Congress is allowed a minimum of 15 days to review a CN.  Congress may also place a hold on the obligation of funds notified in a CN, and resolving such holds can take a significant amount of time before final agreement from Congress is receiv
	3.4 Apportionment, Allotment, and Funds Distribution 
	After all required internal Departmental processes and Congressional requirements have been met, and funds have been apportioned by OMB to the Department, a bureau may submit an allotment of funds request to the Bureau of Budget and Planning (BP).  If funds are available, BP will allot them, providing an advice of allotment memo to the bureau that either further allots the funds domestically for obligation or sub-allots them to an overseas post for obligation.  An advice of allotment memo is used at each st
	3.5 Obligation  
	An obligation commits the U.S. government to a certain action, usually payment of funds, in return for goods or services to the U.S. government.  An obligation itself can be further defined as amounts of orders placed, contracts awarded, services rendered, and similar transactions during a given period requiring the expenditure of funds.  Depending on the type of programs implemented, foreign assistance funds may be obligated either domestically or overseas in the form of Federal financial assistance, contr
	The term Obligation Document can refer to an instrument that evidences the obligation of funds or an amount established in GFMS to represent that legal liability. An Unliquidated (open) obligation or undelivered order are terms used to describe the amount of outstanding obligations; the value of goods/services ordered and obligated for which payment has not been made.   
	3.5.1 Federal Financial Assistance 
	Types of federal financial assistance include: 
	• Grants - principal purpose is the transfer of money, property, or services to accomplish a public purpose of support or stimulation authorized by federal statute when it is anticipated that there will be no substantial involvement between the agency and the recipient during performance. 
	• Grants - principal purpose is the transfer of money, property, or services to accomplish a public purpose of support or stimulation authorized by federal statute when it is anticipated that there will be no substantial involvement between the agency and the recipient during performance. 
	• Grants - principal purpose is the transfer of money, property, or services to accomplish a public purpose of support or stimulation authorized by federal statute when it is anticipated that there will be no substantial involvement between the agency and the recipient during performance. 

	• Fixed Amount Awards – also known as a Fixed Obligation Grant (FOG) is as an alternative assistance award for small grants issued primarily for overseas grants.  It is a simplified award instrument with the terms and conditions incorporated. Individual Awards – a grant to an individual for travel, study or other similar purposes.  
	• Fixed Amount Awards – also known as a Fixed Obligation Grant (FOG) is as an alternative assistance award for small grants issued primarily for overseas grants.  It is a simplified award instrument with the terms and conditions incorporated. Individual Awards – a grant to an individual for travel, study or other similar purposes.  

	• Cooperative Agreements – analysis is in progress on a solution to integrate assistance instruments authorized by federal statute when it is anticipated that there will be substantial involvement between the agency and the recipient during performance. 
	• Cooperative Agreements – analysis is in progress on a solution to integrate assistance instruments authorized by federal statute when it is anticipated that there will be substantial involvement between the agency and the recipient during performance. 

	• Voluntary Contributions – a voluntary contribution is discretionary financial assistance provided to foreign countries, Public International Organizations (PIOs), international societies, commissions, proceedings, or projects. Voluntary contributions are in the form of a letter or memorandum signed by a warranted Grants Officer. 
	• Voluntary Contributions – a voluntary contribution is discretionary financial assistance provided to foreign countries, Public International Organizations (PIOs), international societies, commissions, proceedings, or projects. Voluntary contributions are in the form of a letter or memorandum signed by a warranted Grants Officer. 


	Above the grant level, the Federal Program Information Act requires that Government-wide all Federal Assistance programs have an identification code that must be updated annually.  These program codes provide information to the Catalog of Federal Domestic Assistance, which supplies a full listing of all Federal programs available to State and local governments (including the District of Columbia); federally-recognized Indian tribal governments; territories (and possessions) of the United States; domestic pu
	Domestic allotment grants issued by domestic bureaus are entered and tracked in SAMS (State Assistance Management System, the DOS instance of 
	Domestic allotment grants issued by domestic bureaus are entered and tracked in SAMS (State Assistance Management System, the DOS instance of 
	GrantSolutions
	GrantSolutions

	).  Financial data from each SAMS grant is interfaced as an obligation into GFMS, the Department’s system of record for all financial transactions.  The Federal Award Identification Number (FAIN) and grant obligation number established in SAMS are loaded into GFMS.    

	Overseas allotment grants that are awarded by bureaus and posts are not tracked in a centralized program system; rather project level information is recorded in the official grant file maintained by the award’s Grants Officer at post.  Financial data for each overseas grant is manually entered into RFMS by the post.  Effective May 2015, the FAIN is required on federal financial assistance grant transactions entered into RFMS.  Development is in progress on a real-time integration solution to process oversea
	SAMS is also used as the electronic grant file, also known as DS-4012, which includes documentation for the entire lifecycle of the award.   
	The Grants Database Management System (GDMS) collects all grant information from bureaus/offices and posts that are required to be submitted to USAspsending.gov.  All non-grantsolution.gov awards’ program and financial data must be entered into GDMS within 5 days of award.  GDMS reports all Department awards to USAspending.gov twice monthly.  The GDMS information is reconciled against GFMS quarterly and error rates are reported to OMB, to ensure that accurate program and financial data is submitted to usasp
	3.5.2 Contracts 
	Domestic Contracts (or those that are processed by a domestic bureau): 
	A requestor enters the purchase request for procurement of goods or services into the Integrated Logistics Management System (ILMS)/Ariba, providing the details of the good or service being requested (e.g. units, rates, hours, items) and possibly the period of performance, if known. At the time of request, the vendor may not be known, and could be left unspecified. The purchase request is then sent to the budget officer who certifies funds are available and then enters the fiscal data on the purchase reques
	Overseas Contracts (or those processed by an embassy): 
	ILMS/Ariba replaced the paper procurement process at overseas missions with an automated web-based system that covers the entire procurement process from request, through solicitation, and award by the Contract Officer.  However, Ariba and RFMS are not integrated for the commitment and obligation of funds at this time.  Obligation documents must be recorded manually in RFMS.  A/LM and CGFS have partnered to design and build a real-time integration capability between the ILMS/Ariba and RFMS.  Pilot deploymen
	3.5.3 Memoranda of Understanding 
	A Memorandum of Understanding (MOU) or Memorandum of Agreement (MOA) is an agreement between U.S. government agencies and is not an assistance instrument.  According to 
	A Memorandum of Understanding (MOU) or Memorandum of Agreement (MOA) is an agreement between U.S. government agencies and is not an assistance instrument.  According to 
	4 FAH-3 H-600
	4 FAH-3 H-600

	, an MOU or MOA (in this context) is an Economy Act agreement representing a valid obligation number against the ordering agency’s appropriations under 31 USC Section 1535, which authorizes one agency to perform services or provide items to another agency either directly or by contract with a private party.  Such a MOU/MOA is equivalent to an Interagency 

	Acquisition Agreement (IAA) and thus represents a contractual agreement between agencies for the acquisition of goods or services. 
	3.5.4 Inter-Agency Agreements 
	Sections 632(a) and 632(b) of the Foreign Assistance Act of 1961 are the authority for the Department to provide foreign assistance funds only to other U.S. agencies within certain parameters.  
	• Section 632(a) allows a non-expenditure transfer of funds to the implementing agency.  The recipient Federal agency assumes program and financial responsibility and may use the requesting agency and/or its own authority in obligating the funds.  However, neither an allocation nor a transfer using a 632(a) agreement constitutes an obligation of funds by the requesting agency.  Instead, the funds must be obligated by the recipient agency, in accordance with applicable laws using an appropriate obligating me
	• Section 632(a) allows a non-expenditure transfer of funds to the implementing agency.  The recipient Federal agency assumes program and financial responsibility and may use the requesting agency and/or its own authority in obligating the funds.  However, neither an allocation nor a transfer using a 632(a) agreement constitutes an obligation of funds by the requesting agency.  Instead, the funds must be obligated by the recipient agency, in accordance with applicable laws using an appropriate obligating me
	• Section 632(a) allows a non-expenditure transfer of funds to the implementing agency.  The recipient Federal agency assumes program and financial responsibility and may use the requesting agency and/or its own authority in obligating the funds.  However, neither an allocation nor a transfer using a 632(a) agreement constitutes an obligation of funds by the requesting agency.  Instead, the funds must be obligated by the recipient agency, in accordance with applicable laws using an appropriate obligating me

	• A 632(b) transaction is the authority to provide foreign assistance funds to ―utilize the services and facilities of any agency. The requesting agency acquires, on a reimbursable basis, the services or supplies of the servicing agency. Posts may not directly accept MOU/MOA or IAA transfers/agreement, reimbursement requests, or use other Federal agencies’ fiscal strips.  The requesting agency must provide a written request to the proposed receiving bureau, office or post, which then decides whether to acce
	• A 632(b) transaction is the authority to provide foreign assistance funds to ―utilize the services and facilities of any agency. The requesting agency acquires, on a reimbursable basis, the services or supplies of the servicing agency. Posts may not directly accept MOU/MOA or IAA transfers/agreement, reimbursement requests, or use other Federal agencies’ fiscal strips.  The requesting agency must provide a written request to the proposed receiving bureau, office or post, which then decides whether to acce


	3.5.5 Letters of Agreement 
	A Letter of Agreement (LOA) is equivalent to a bilateral/multilateral agreement.  It is an agreement between the U.S. government and foreign government(s) under the terms of which a specific project is carried out.  Such agreements reflect the commitments made by all parties to accomplish the project objectives.  The LOA legally obligates executive agency funds to finance an activity and includes a summary of the total project and its expected results as agreed upon by the U.S. government and one or multipl
	 
	In these cases, funds are bulk obligated through bilateral LOAs. LOAs are legally binding and are considered obligating documents.  Bulk obligations are recorded in the accounting system, although bulk-obligated money must be sub-obligated before it can be spent.  
	3.5.6 Other costs 
	In addition to grants, contracts, inter-agency agreements, or letters of agreement, and where there is authority to do so, foreign assistance funds may be used for other costs including payroll, travel, and other costs.   
	3.5.6.1 Payroll 
	U.S. Government Direct Hires (USDH) are paid centrally.  They may be paid from Foreign Assistance Funds if they are expressly dedicated to a Foreign Assistance program, or they may be paid from Diplomatic Engagement funds.  If a diplomat is working on several programs, regardless of the source of funding, reflecting the portion of pay and benefits to attribute to a program is done on an ad hoc reporting basis.  USDH overseas receive allowances, e.g., educational allowance for accompanied children, from fund
	3.5.6.2 Travel and other costs 
	Travel, equipment and other costs expended on behalf of the USDH or Locally Employed Staff may be associated with foreign assistance programs.  Where a diplomat – assigned domestically or overseas – travels on behalf of several programs, reporting the travel costs by program is ad hoc.  Equipment provided to a program may have been purchased for general post use or purchased specifically with foreign assistance funds for a specific program.  Systems involved with these costs are Global eTravel, Ariba, GFMS 
	3.6 Liquidation 
	Grants – in the case of most domestically obligated grants, most payments are initiated and tracked in HHS’s Payment Management System (PMS).  These payments are interfaced daily from PMS to GFMS and then from GFMS to SAMS.  Once a payment is approved and paid the liquidation transaction will interface with GFMS and reflect as an expenditure of funds against the award’s obligation.  However, some domestic grants, and all post funded grants, are paid via the SF-270 form, and liquidations are recorded manuall
	Contracts – many domestically funded contracts are paid using a paper invoicing process, or via a Bureau Invoice Processing System (BIPS) that tracks invoices using an electronic invoice form.  Contract payments can also be processed manually into GFMS.  
	Inter-Agency Agreements – under a section 632(a) Inter-agency agreement, the Department does not record obligations in GFMS and therefore relies upon the implementing agency to track and report on the expenditure of funds.  However, for 632(b) inter-agency agreements reimbursements are processed through Treasury’s Intra-Governmental Payment and Collection (IPAC) system. Withdrawals and/or credits are processed via an SF-1080 form submitted by the agency requesting reimbursement.  This request initiates a tr
	3.7 Reporting 
	There are many demands for foreign assistance data.  Those demands include regular requests from Congress, from OMB, from stakeholders, from other agencies, and for internal management purposes.   
	To improve foreign assistance transparency and to streamline a number of the external data requests, 
	To improve foreign assistance transparency and to streamline a number of the external data requests, 
	www.ForeignAssistance.gov
	www.ForeignAssistance.gov

	 was established in December 2010 to collect and make available to the public standardized foreign assistance data from U.S. government agencies that manage or implement foreign assistance.  The data fields sought by ForeignAssistance.gov cover all the necessary fields for the U.S. Overseas Loans and Grants (the Greenbook) report to Congress, the report to the Organization for Economic Co-operation and Development (OECD) Development Assistance Committee (OECD/DAC), the International Aid Transparency Initiat

	To facilitate the Department’s reporting to 
	To facilitate the Department’s reporting to 
	www.ForeignAssistance.gov
	www.ForeignAssistance.gov

	, F staff pulls financial reports from GFMS using all Treasury Account Symbols that are designated for foreign assistance funding.  Once the report is generated, data from the GFMS fields is reformatted to align to the U.S. standardized format.  This data crosswalk methodology was developed in collaboration with the system owners of GFMS.  The reports from GFMS have allowed the Department to report summary obligation and liquidation amounts on 
	www.ForeignAssistance.gov
	www.ForeignAssistance.gov

	.  Most of the foreign assistance program data fields, including benefitting country, sector, and award description, sought by ForeignAssistance.gov are not available in GFMS.  The Department’s financial systems were designed as accounting systems, not as foreign assistance program management systems.  Additionally, some funding streams are appropriated for regional or sub-regional programs, making it a challenge to attribute funds to a particular benefitting country.  As a result, the Department’s publicly
	www.ForeignAssistance.gov
	www.ForeignAssistance.gov

	 at this point.   

	The aforementioned report does not capture the majority of embassy-related foreign assistance program data, which is recorded in greater detail in RFMS, the Department’s overseas accounting system.  Although transactions recorded in RFMS, including obligations and expenditures, interface into GFMS, many key details are not carried forward into GFMS.  The 
	financial reporting system for RFMS is COAST, and it serves a similar reporting function as GFMS.  
	  
	4.0 Findings, Gaps, and Challenges 
	4.1 Overview 
	The FADR effort revolves around a rules-based framework for standardizing foreign assistance data (both program and financial), understanding the interactions between data fields, developing an enterprise service for sharing common data tables, and systematically standardizing data elements.  Through the initial set of Department-wide meetings, this effort noted the following: 
	• The Department has inconsistent business processes for foreign assistance program management. However, the process for handling a data call is relatively similar across bureaus except in cases where the information is not related to grants and contracts; Foreign assistance data is largely stored in central systems, although bureaus have also created their own ad hoc systems for storing and/or analyzing missing data; 
	• The Department has inconsistent business processes for foreign assistance program management. However, the process for handling a data call is relatively similar across bureaus except in cases where the information is not related to grants and contracts; Foreign assistance data is largely stored in central systems, although bureaus have also created their own ad hoc systems for storing and/or analyzing missing data; 
	• The Department has inconsistent business processes for foreign assistance program management. However, the process for handling a data call is relatively similar across bureaus except in cases where the information is not related to grants and contracts; Foreign assistance data is largely stored in central systems, although bureaus have also created their own ad hoc systems for storing and/or analyzing missing data; 

	• A sizable portion of foreign assistance financial data can be found in the GFMS and the RFMS; 
	• A sizable portion of foreign assistance financial data can be found in the GFMS and the RFMS; 

	• A sizable portion of foreign assistance appropriation and budget allocation data can be found in the Central Resource Management System (CRMS);  
	• A sizable portion of foreign assistance appropriation and budget allocation data can be found in the Central Resource Management System (CRMS);  

	• A sizable portion of foreign assistance program data can be found in the SAMS and the ILMS/Ariba; 
	• A sizable portion of foreign assistance program data can be found in the SAMS and the ILMS/Ariba; 

	• Foreign assistance budget formulation and program data can be found in the FACTS Info; 
	• Foreign assistance budget formulation and program data can be found in the FACTS Info; 

	• There is a Department-wide challenge to maximize the effective use of existing systems for foreign assistance data capture and reporting since there is limited integration between systems.  Maximized use would decrease or eliminate the workarounds that individual offices and bureaus have developed; 
	• There is a Department-wide challenge to maximize the effective use of existing systems for foreign assistance data capture and reporting since there is limited integration between systems.  Maximized use would decrease or eliminate the workarounds that individual offices and bureaus have developed; 

	• Much of the overall data required to both manage and transparently report foreign assistance is available somewhere, but it can be hard to find and map to data in other systems.  However, because the transactional information required by OMB Bulletin No. 12-01 is so much more detailed than the Department’s existing financial and program systems can handle, there are also still substantial data gaps; and 
	• Much of the overall data required to both manage and transparently report foreign assistance is available somewhere, but it can be hard to find and map to data in other systems.  However, because the transactional information required by OMB Bulletin No. 12-01 is so much more detailed than the Department’s existing financial and program systems can handle, there are also still substantial data gaps; and 

	• Centrally/domestic funded activities are more complicated to report by country or sector. 
	• Centrally/domestic funded activities are more complicated to report by country or sector. 


	Gaps and challenges exist throughout the foreign assistance information management processes:  Many of these are specified above, but some are more thematic in nature and are described below. 
	4.2 ForeignAssistance.gov 
	The Department has not yet been able to provide complete data on foreign assistance activities via the ForeignAssistance.gov website, which it maintains on behalf of the Federal Government.  Currently, GFMS and FACTS Info are the only Department sources being used to assemble Department reporting to ForeignAssistance.gov.  While GFMS is a capable accounting system, it was not designed with the purpose of tracking foreign assistance data according to the current international transparency standards or demand
	unique to the Department; they are experienced to some extent by all agencies using financial systems to produce data reports for transparency purposes.   
	Significant data gaps and challenges for ForeignAssistance.gov exist in using FACTS Info and GFMS as the sole source for information, including: 
	• Absence of program-related data fields such as benefitting country and sector classifications.  This results in significant amounts of Department funding being reported as “Worldwide” programs that support “Multi-Sector - Unspecified” programs. 
	• Absence of program-related data fields such as benefitting country and sector classifications.  This results in significant amounts of Department funding being reported as “Worldwide” programs that support “Multi-Sector - Unspecified” programs. 
	• Absence of program-related data fields such as benefitting country and sector classifications.  This results in significant amounts of Department funding being reported as “Worldwide” programs that support “Multi-Sector - Unspecified” programs. 

	• Lack of definition and standards for text fields to provide meaningful foreign assistance-related qualitative data.  For example, the Document Title field in GFMS is optionally used by the bureaus to provide unedited information about the financial transaction.  While the field includes values that are useful for the financial aspects of the bureau, there is little to no activity information entered into this field. Therefore, this field cannot be used in researching the qualitative characteristics of the
	• Lack of definition and standards for text fields to provide meaningful foreign assistance-related qualitative data.  For example, the Document Title field in GFMS is optionally used by the bureaus to provide unedited information about the financial transaction.  While the field includes values that are useful for the financial aspects of the bureau, there is little to no activity information entered into this field. Therefore, this field cannot be used in researching the qualitative characteristics of the

	• Personally Identifiable Information (PII) such as State employee names appear frequently in systems of interest, especially in GFMS.  This information must be removed before data is released publicly, which currently requires manual data review.   
	• Personally Identifiable Information (PII) such as State employee names appear frequently in systems of interest, especially in GFMS.  This information must be removed before data is released publicly, which currently requires manual data review.   


	In addition, much of this data is also made available through USASpending.gov.  Optimally, this data should be consistent and come from the same sources through the same processes.   
	4.3 Budget to Obligation to Expenditure 
	Some of the detailed information that is attached to budget planning and allocation levels (such as benefitting country information and sectoral breakdowns) currently does not carry forward into the obligation and disbursement processes, due to the limitations noted earlier in this report.  However, during the obligation and disbursement stage additional details are added that did not yet exist during the budget planning and allocation phases (e.g., vendor and other award-specific information).  Analysts an
	Further, linking a project or program to obligation and expenditure requires a high level of subject matter expertise, including experience with multiple systems and the reports available within those systems, to locate and comprehend the obligation and expenditure data available.  Additionally, tying obligation and expenditure information to a specific project often requires the reformulation of data to meet external formatting requirements.  Most users have access to financial data relevant to only their 
	projects to their respective obligations based on the data pulled by the financial section out of COAST, the reporting system for RFMS. 
	4.4 Bulk Obligations 
	Understanding how bulk obligations are split, and therefore to which countries and sectors funding is applied, is limited to mostly manual records that are maintained locally.  While bulk obligations can be itemized into sub-obligations, there is a risk of double-counting money depending on how the sub-obligations are recorded.  Capturing LOAs in the same data set can lead to duplication because the funds are also captured when obligated and when the grant or contract is recorded.  Additionally, when funds 
	4.5 Pipeline Reviews and Requests that Pre-Date Existing Systems 
	Both spending anticipation and historic requests are difficult to track in systems that primarily reflect the immediate present.   
	Pipeline reviews (reviews of expenditures of previously obligated activities), or requests for financial information in anticipation of expenditure, require complicated accounting and careful cross-tabulation, and these are also conducted through a primarily manual process.  It can be exceedingly challenging for analysts to readily tie allocated funds to their status through a system generated report. Therefore many bureaus track pipeline through offline bureau-specific records and via data calls. 
	When requests are made to analyze information that pre-dates systems that currently exist, personnel must typically review local records and spreadsheets, though sometimes records are retrievable via centralized systems.  To respond to requests for cumulative U.S. government assistance budget totals, bureaus must blend their older historical data with more recent data available in current systems and/or other sources.  Access to historical budget planning/allocation, obligation, and expenditure data can be 
	4.6 For Further Consideration 
	4.6.1 Bureau Systems 
	While FADR recognizes the difficulty of maintaining a very detailed view of the funds through the budget formulation, 653(a), OMB apportionment, allotment, and obligation/liquidation processes, some workarounds to solving the foreign assistance data transparency problem already exist.  Some bureaus have solved the problem with ad hoc internal processes.  While these bureaus’ approaches have not yet been adopted as part of a coordinated, Department-wide policy, they are worthy of consideration as the Departm
	4.6.2 ForeignAssistance.gov Standards  
	The interagency has worked to develop a list of data fields that meet many different reporting requirements.  These data fields have been codified in OMB Bulletin 12-01 and include code lists and a standardized format in Excel or XML (preferable), primarily drawn from IATI, to standardize data elements.  
	4.6.3 IATI Standard 
	The goal of IATI is to provide information on international development and humanitarian spending to the public in an easy to access, use and understand format, in part by providing a common standard by which that spending is reported. The U.S. has been a signatory to IATI since 2011, and IATI data standard requirements will soon be met by OMB Bulletin 12-01.  ForeignAssistance.gov is the U.S. mechanism for reporting to IATI. 
	4.6.4 Master Reference Data 
	M/PRI maintains Master Reference Data (MRD) lists which have been mandated for use by all Department systems.  Some of the fields required by OMB Bulletin 12-01 are already available in the MRD (Country, most importantly), but Sector, Agency, and Vendor reference data sets have not yet been adopted.   
	4.6.5 Project Codes 
	The development and disciplined use of project codes in GFMS that include embedded values for benefitting country (or region) and sector, as well as other areas, may assist in tracking and reporting foreign assistance funds.  One bureau has had some success in this regard, establishing a link between their letter of agreement, interagency agreement, and grant transactions to their respective benefitting country and sector data.  The major drawback with this approach, however, is that the payroll system does
	  
	5.0 Recommendations 
	5.1 Scope of Recommendations 
	Although the scope of this effort is necessarily broad, some areas are clearly outside the scope, such as changing legislative or regulatory requirements and the budget process for foreign assistance prior to the allocation phase.  
	Foreign assistance activities are primarily funded through foreign assistance accounts, though some are also funded in Diplomatic Engagement accounts.  Therefore, the scope cannot be limited to one account group or another, but is related to foreign assistance activities in any account. 
	Areas that should be considered within the scope of this effort include: 
	• Reviewing and documenting all foreign assistance-related project/program requirements (program identification through reporting) so a standard business process can be followed by all bureaus and posts; 
	• Reviewing and documenting all foreign assistance-related project/program requirements (program identification through reporting) so a standard business process can be followed by all bureaus and posts; 
	• Reviewing and documenting all foreign assistance-related project/program requirements (program identification through reporting) so a standard business process can be followed by all bureaus and posts; 

	• Identifying data requirements and their standard characteristics for each stage of the foreign assistance management process; 
	• Identifying data requirements and their standard characteristics for each stage of the foreign assistance management process; 

	• Identifying primary and secondary sources/owners of foreign assistance data for each stage of the business process; 
	• Identifying primary and secondary sources/owners of foreign assistance data for each stage of the business process; 

	• Reviewing all foreign assistance-related system capabilities to support the standard business process; 
	• Reviewing all foreign assistance-related system capabilities to support the standard business process; 

	• Reviewing existing fiscal strip attributes (tags to financial accounting codes) for opportunities to include foreign assistance-related program data, such as sector or benefitting country; 
	• Reviewing existing fiscal strip attributes (tags to financial accounting codes) for opportunities to include foreign assistance-related program data, such as sector or benefitting country; 

	• Reviewing bureau-specific foreign assistance management systems to determine their ability to meet requirements across all bureaus; 
	• Reviewing bureau-specific foreign assistance management systems to determine their ability to meet requirements across all bureaus; 

	• Identifying business process requirements able to be met with existing systems and any system change requests to improve capabilities to support the business process;  
	• Identifying business process requirements able to be met with existing systems and any system change requests to improve capabilities to support the business process;  

	• Identifying business process requirements not able to be met with existing systems and determining system options to meet these requirements; 
	• Identifying business process requirements not able to be met with existing systems and determining system options to meet these requirements; 

	• Scheduling, designing, developing, funding, testing (internal development team testing and integration testing across systems), and implementation of system changes; and   
	• Scheduling, designing, developing, funding, testing (internal development team testing and integration testing across systems), and implementation of system changes; and   

	• Ensuring consistency in the foreign assistance data provided to all internal and external sources.  This includes ensuring consistency with broader requirements for spending data, such as USASpending.gov and the DATA Act.  
	• Ensuring consistency in the foreign assistance data provided to all internal and external sources.  This includes ensuring consistency with broader requirements for spending data, such as USASpending.gov and the DATA Act.  


	 
	5.2 Timeline for Implementation 
	In Phase One of the Foreign Assistance Data Review, which took place between October 2014 and June 2015, the FADR working group identified three recommendations to help the Department improve its ability to track and report on foreign assistance activities. These recommendations will be implemented in three phases as outlined below. In Phase Two, FADR recommends establishing a standard business process for foreign assistance management, which will take place from January to March 2016. Phase Three, which wi
	 
	5.3 Establish a Single Foreign Assistance Business Process (FADR Phase Two) 
	There is no standard process across the Department to manage foreign assistance funding.  To improve our ability to gather and maintain foreign assistance information, we recommend a standard business process for foreign assistance management be developed.  This effort will include a detailed review of all types of foreign assistance-related activity and transactions processed in the Department, identifying and documenting all business and data requirements, identifying sources for the identification and re
	FADR has identified some data requirements, though this list is not prioritized or exhaustive:  benefitting countries and regions, sectors, benefitting population, precise geographic locations, vendor, and others.  Additional data requirements may be identified as the data users are consulted. 
	Within this effort, various data sets should be standardized for inclusion in existing and new systems.  Additionally, available data fields can be reviewed to determine their potential to assist users track data using the current systems.  Standardization and increased use of existing fields will make tracking more streamlined. 
	Identifying standard foreign assistance business processes and developing standardized data sets that can be followed by all bureaus and posts will improve the quality and consistency of data collected. It will also eliminate the need for individualized and informal bureau systems and reduce inconsistent data. 
	FADR Phase Two is expected to take three to four months. 
	5.3.1 Standardize Sector, Agency, and Vendor Names 
	Standardizing data sets will provide a consistent reference for all foreign assistance project managers and financial analysts to track, maintain, and report on activities.  The Standardized Program Structure and Definitions (SPSD), which is in the process of being updated, provides a common set of terms and definitions to describe the Department’s foreign assistance programs.  The SPSD dataset can be made a more consumable dataset for system and business owners and further codified within the Department.  
	5.3.2 Project Titles 
	The Department currently lacks a standard naming convention for foreign assistance projects facilitating how they would appear in financial and program systems.  A policy on what constitutes a “well-formed” project title could be implemented to help bureau and F analysts attribute transactions to the proper sector and country.  This could start with defining what constitutes a foreign assistance project, and in this phase the group can create a list of definitions for related terminology beyond the scope of
	5.4 Identification of a System Solution for Foreign Assistance Management (FADR Phase Three) 
	Department financial systems have met accounting needs, but they were not designed to enable program officers to comprehensively track, manage, maintain, or report on foreign assistance project information.  Individual bureau or office program systems were not designed to anticipate the data infrastructure requirements to meet today’s external reporting requirements.  Budget formulation, financial, grant and procurement program systems within the Department each capture some of this information.  There are 
	Within this activity, a more detailed review of each system will be conducted to determine its ability to support the foreign assistance business process, including reviewing bureau-specific systems to determine their ability to support standard processing for all bureaus and posts.  User-defined fields within all systems would also be reviewed to determine their ability to store and share foreign assistance data.  An outcome of this activity would be the identification of business process requirements able
	By determining each system’s ability to support the standard foreign assistance business process and identifying gaps to be addressed, we will develop a costed management plan and timeline for the necessary system changes to supplement the business process improvement in managing foreign assistance.    
	 
	Phase Three is expected to take six to seven months. 
	 
	5.4.1 GFMS Project Codes 
	One bureau has created a project code structure to use within the financial system (GFMS) that includes metadata for sector and benefitting country. The bureau is currently revising its use of project codes in GFMS to provide additional context to financial data.  As the project code appears at the transaction level in the accounting system, extending this practice to all bureaus managing foreign assistance could provide a useful (if somewhat improvised) way to track obligation/liquidation transactions by c
	5.4.2 Expand use of SAMS Sector and Country 
	Other bureaus are successfully using sector and country codes in SAMS, the grants management system. Providing guidance to other bureaus and offices on using these fields, and then enforcing their use, will prepare all stakeholders for future analysis and provide needed grant information. 
	5.4.3 Prototype data viewer 
	To assist in the confirmation of reporting requirements and the identification of potential views of data for the multiple user roles related to foreign assistance data, prototypes will be developed as necessary in Phase Three.  These prototypes will be useful in verifying data field mappings 
	necessary to tie data from multiple Department systems together and support visual reporting designs required for Phase Four. 
	5.5 Development and Implementation of the System Solution (FADR Phase Four) 
	When the business process is developed and system enhancements are identified in Phases Two and Three, FADR will assess and analyze the potential impact to any systems or requirements for implementation.  Once these requirements are identified, system owners will determine additional resources and/or priority changes required, if any.  Bureau contacts will also review the recommended process to assess whether there are resource impacts to their staff, and they may conduct cost-benefit analyses in consultati
	Phase Four will provide a standard solution for bureaus and posts to manage and track all foreign assistance activities across their full lifecycle which will enable the Department to fulfill transparency reporting commitments, including IATI, and make more data-driven decisions. 
	5.6 Expected Impact 
	The Department anticipates the following impacts from conducting the FADR effort.   
	• Manage foreign assistance activities at the level needed for recent Administration, Congressional and international requirements.  
	• Manage foreign assistance activities at the level needed for recent Administration, Congressional and international requirements.  
	• Manage foreign assistance activities at the level needed for recent Administration, Congressional and international requirements.  

	• Respond to demands for more and better data to manage activities, coordinate with others, make data-driven decisions, and meet transparency commitments.   
	• Respond to demands for more and better data to manage activities, coordinate with others, make data-driven decisions, and meet transparency commitments.   

	• Institutionalize processes to improve quality, efficiency and reliability of foreign assistance information. 
	• Institutionalize processes to improve quality, efficiency and reliability of foreign assistance information. 


	 
	  
	6.0 Appendices 
	6.1 Glossary 
	A: Bureau of Administration 
	ADCWG: Application and Data Coordination Working Group 
	BP: Bureau of Budget and Planning 
	CGFS: Bureau of the Comptroller, Global Financial Services 
	CT: Bureau of Counterterrorism 
	DATA Act: Digital Accountability and Transparency Act 
	The Digital Accountability and Transparency Act of 2014 is a law that requires the U.S. Department of the Treasury to establish common standards for financial data provided by all government agencies and to expand the amount of data that agencies must provide to the government website, USASpending. 
	D-MR: Office of the Deputy Secretary of State for Management and Resources 
	DRL: Bureau of Democracy, Human Rights, and Labor 
	EAP: Bureau of East Asian and Pacific Affairs  
	EUR: Bureau of European and Eurasian Affairs 
	F: Office of U.S. Foreign Assistance Resources  
	FACTS Info: Foreign Assistance Coordination and Tracking System 
	See System Reference 
	FADR: Foreign Assistance Data Review 
	The working group established by M/PRI to better understand and document the Department’s current foreign assistance data environment. 
	FAIN: Federal Award Identification Number 
	Required by OMB since October 2013, each Federal agency must assign a Federal Award Identification Number (FAIN), unique within the Federal agency, to each financial assistance award. 
	GFMS: Global Financial Management System 
	See System Reference 
	GDMS: Grants Database Management System  
	IAA: Interagency Agreement 
	See “Inter-agency Agreement” Section 
	IATI: International Aid Transparency Initiative 
	IATI is a voluntary, multi-stakeholder initiative that seeks to improve the transparency of aid, development, and humanitarian resources. At the center of IATI is the IATI Standard, a format and framework for publishing data on development cooperation activities, intended to be used by all organizations in development. 
	ILMS: Integrated Logistics Management System 
	See System Reference 
	INL: Bureau of International Narcotics and Law Enforcement 
	IRM: Bureau of Information Resource Management 
	ISN: Bureau of International Security and Nonproliferation 
	LOA: Letter of Agreement 
	See “Letters of Agreement” Section 
	MOA: Memorandum of Agreement 
	See “Memoranda of Understanding” Section 
	MOU: Memorandum of Understanding 
	See “Memoranda of Understanding” Section 
	M/PRI: Office of Management Policy, Rightsizing and Innovation 
	NEA: Bureau of Near Eastern Affairs 
	PMS: Payment Management System 
	See System Reference 
	PRM: Bureau of Population, Refugees and Migration 
	OMB Bulletin No. 12-01: Guidance on Collection of U.S. Foreign Assistance Data  
	This bulletin provides information on the statutory requirement to provide foreign assistance data from all U.S. Government (USG) agencies. It provides the detailed data requirements and instructions for agencies on how to submit the required data. 
	OP: Operational Plan 
	Operational Plans are documents that describe the programs that will be executed using funds for a given financial year. They are budgetary documents that F coordinates. 
	PPR: Planning and Performance Report 
	PPS: Planning and Performance System 
	See System Reference 
	RFMS: Regional Financial Management System 
	See System Reference 
	SAMS: State Assistance Management System 
	See System Reference 
	S/ES: Office of the Executive Secretary 
	S/GAC: Office of the U.S. Global Aids Coordinator  
	SPSD: The Standardized Program Structure and Definitions provides a common set of terms and definitions to describe the Department’s foreign assistance programs. 
	WHA: Bureau of Western Hemisphere Affairs 
	  
	6.2 Systems Studied 
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	PPS  
	PPS  
	PPS  
	Planning and Performance System  

	This system is currently used to formulate and submit Mission Resource Requests (MRRs), though this will be updated to be included in FACTS Info in FY2018. 
	This system is currently used to formulate and submit Mission Resource Requests (MRRs), though this will be updated to be included in FACTS Info in FY2018. 

	State and USAID data is intermingled and it’s often not possible to separate data by agency. 
	State and USAID data is intermingled and it’s often not possible to separate data by agency. 

	Posts/Missions 
	Posts/Missions 

	Span

	FACTS Info 
	FACTS Info 
	FACTS Info 
	Foreign Assistance Coordination and Tracking System 

	The system used to formulate State and USAID foreign assistance budgets, submit and update annual Operational Plans (OPs), and annual Performance Plans and Reports (PPRs). 
	The system used to formulate State and USAID foreign assistance budgets, submit and update annual Operational Plans (OPs), and annual Performance Plans and Reports (PPRs). 

	The data is only foreign assistance accounts – no State Ops accounts. State and USAID data is intermingled and, with the exception of OP data, it’s often not possible to separate data by agency. The system does not interface with other systems.  Data is point-in-time, and many fields labeled “Actual” are not the final actuals.  (Only FACTS Info’s NOA Tracking Reports reliably reflect the most current actuals.) 
	The data is only foreign assistance accounts – no State Ops accounts. State and USAID data is intermingled and, with the exception of OP data, it’s often not possible to separate data by agency. The system does not interface with other systems.  Data is point-in-time, and many fields labeled “Actual” are not the final actuals.  (Only FACTS Info’s NOA Tracking Reports reliably reflect the most current actuals.) 

	State and USAID headquarters, Bureaus, and Posts/Missions. 
	State and USAID headquarters, Bureaus, and Posts/Missions. 
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	CRMS 
	CRMS 
	CRMS 
	Central Resource Management System 

	Manages all steps of funds distribution that take place between enactment by Congress (appropriation) and execution fund allocation.  These steps include OMB Apportionment, Allocation, Allotment, and Sub-Allotment.   
	Manages all steps of funds distribution that take place between enactment by Congress (appropriation) and execution fund allocation.  These steps include OMB Apportionment, Allocation, Allotment, and Sub-Allotment.   

	CRMS distributes all funds that are obligated by the Department of State, including all Foreign Assistance Funds.  Some funds distributed in the Department are transferred from The Executive Office of the President or USAID. 
	CRMS distributes all funds that are obligated by the Department of State, including all Foreign Assistance Funds.  Some funds distributed in the Department are transferred from The Executive Office of the President or USAID. 
	 
	CRMS does not support Foreign Assistance strategic information at any level. 
	  
	CRMS is a legacy system and a replacement system is 

	BP, State Bureaus 
	BP, State Bureaus 

	Span
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	TR
	in the planning stage. 
	in the planning stage. 
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	GFMS 
	GFMS 
	GFMS 
	Global Financial Management System 

	GFMS is a COTS product based on CGI Federal’s Momentum system that provides financial accounting, funds control, and management accounting processes.  GFMS complies with federal accounting standards, the U.S. Standard General Ledger, and Joint Financial Management Improvement Program (JFMIP) requirements for core financial systems.  GFMS supports the use of the account code structure in 4FAH.  GFMS is the system of record for all DOS financial data domestic and overseas.  There is a daily interface from GFM
	GFMS is a COTS product based on CGI Federal’s Momentum system that provides financial accounting, funds control, and management accounting processes.  GFMS complies with federal accounting standards, the U.S. Standard General Ledger, and Joint Financial Management Improvement Program (JFMIP) requirements for core financial systems.  GFMS supports the use of the account code structure in 4FAH.  GFMS is the system of record for all DOS financial data domestic and overseas.  There is a daily interface from GFM

	GFMS supports the use of transaction-level project codes which could be used to track foreign assistance strategic data, however, bureau use of project codes is optional, and use varies, depending internal bureau policy. 
	GFMS supports the use of transaction-level project codes which could be used to track foreign assistance strategic data, however, bureau use of project codes is optional, and use varies, depending internal bureau policy. 

	State Bureaus 
	State Bureaus 

	Span

	RFMS 
	RFMS 
	RFMS 
	Regional Financial Management System 

	RFMS is a COTS based on CGI Federal’s Momentum product that provides financial accounting, funds control, and management accounting processes.  RFMS complies with federal accounting standards, the U.S. Standard General Ledger, and Joint Financial Management Improvement Program (JFMIP) requirements for core financial systems.  RFMS supports the use of the account code structure in 4FAH. System for overseas obligation/liquidation transactions.  There is a daily interface to GFMS for domestic allotment transac
	RFMS is a COTS based on CGI Federal’s Momentum product that provides financial accounting, funds control, and management accounting processes.  RFMS complies with federal accounting standards, the U.S. Standard General Ledger, and Joint Financial Management Improvement Program (JFMIP) requirements for core financial systems.  RFMS supports the use of the account code structure in 4FAH. System for overseas obligation/liquidation transactions.  There is a daily interface to GFMS for domestic allotment transac

	Financial information on overseas procurements and grants is interfaced to GFMS. 
	Financial information on overseas procurements and grants is interfaced to GFMS. 

	State Posts 
	State Posts 
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	TR
	for generating reports. SHIFTS is used to transfer files for COAST reporting.  Managed by CGFS. 
	for generating reports. SHIFTS is used to transfer files for COAST reporting.  Managed by CGFS. 

	Span

	BFEM 
	BFEM 
	BFEM 
	Budget Formulation and Execution Manager 

	Owned by Department of the Treasury, BFEM is a budget formulation platform used by numerous Federal agencies.  It is the system that State uses to create the final draft of the Diplomatic Engagement Congressional Budget Justification (CBJ). 
	Owned by Department of the Treasury, BFEM is a budget formulation platform used by numerous Federal agencies.  It is the system that State uses to create the final draft of the Diplomatic Engagement Congressional Budget Justification (CBJ). 

	DOS uses BFEM for Diplomatic Engagement budget formulation only (no foreign assistance budgeting because FACTS Info is used instead). 
	DOS uses BFEM for Diplomatic Engagement budget formulation only (no foreign assistance budgeting because FACTS Info is used instead). 

	BP 
	BP 

	Span

	OMB MAX 
	OMB MAX 
	OMB MAX 
	OMB MAX Information System 

	OMB MAX is used to support OMB's government-wide management and budget processes.  Collects high-level agency budget information (A-11 Data Entry) for creation of the annual President's Budget. Managed by OMB. 
	OMB MAX is used to support OMB's government-wide management and budget processes.  Collects high-level agency budget information (A-11 Data Entry) for creation of the annual President's Budget. Managed by OMB. 

	The data collected by OMB MAX is high-level, mostly formulation-only.  There are several applications in the OMB MAX family.  The system that collects information for the President’s Budget must balance with Treasury information for the “Prior Year.” – the fiscal year just completed.  MAX A-11 requires correlation between prior year agency and Treasury execution data at a relatively high level.  
	The data collected by OMB MAX is high-level, mostly formulation-only.  There are several applications in the OMB MAX family.  The system that collects information for the President’s Budget must balance with Treasury information for the “Prior Year.” – the fiscal year just completed.  MAX A-11 requires correlation between prior year agency and Treasury execution data at a relatively high level.  

	Pan-USG 
	Pan-USG 

	Span

	ILMS / Ariba 
	ILMS / Ariba 
	ILMS / Ariba 
	Integrated Logistics Management System 

	Requisitions for domestic and overseas contracts all start in ILMS Ariba.  Overseas requisitions are completed within Ariba.  Managed by A/LM. 
	Requisitions for domestic and overseas contracts all start in ILMS Ariba.  Overseas requisitions are completed within Ariba.  Managed by A/LM. 

	Project codes are supported, optionally. 
	Project codes are supported, optionally. 

	Executive Offices Department-wide, Bureaus, Posts 
	Executive Offices Department-wide, Bureaus, Posts 

	Span

	SAMS 
	SAMS 
	SAMS 
	State Assistance Management System 

	The Department’s instance of GrantSolutions, a grant line of business product offered by HHS.  Tracks grants from competition to award to expenditure. Managed by A/LM. 
	The Department’s instance of GrantSolutions, a grant line of business product offered by HHS.  Tracks grants from competition to award to expenditure. Managed by A/LM. 

	Place of Performance (Benefittng Country) and Sector codes are supported, optionally.  Project codes are also supported.  
	Place of Performance (Benefittng Country) and Sector codes are supported, optionally.  Project codes are also supported.  

	State Bureaus 
	State Bureaus 
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	GDMS  
	GDMS  
	GDMS  

	This system collects all grant information from bureaus/offices 
	This system collects all grant information from bureaus/offices 

	The GDMS information is reconciled against GFMS 
	The GDMS information is reconciled against GFMS 

	Bureaus/Offices/P
	Bureaus/Offices/P
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	Grants Database Management System 
	Grants Database Management System 
	Grants Database Management System 

	and posts that are required to be submitted to USAspsending.gov.  All non-grantsolution.gov awards’ program and financial data must be entered into GDMS within 5 days of award.  GDMS reports all Department awards to USAspending.gov twice monthly. 
	and posts that are required to be submitted to USAspsending.gov.  All non-grantsolution.gov awards’ program and financial data must be entered into GDMS within 5 days of award.  GDMS reports all Department awards to USAspending.gov twice monthly. 

	quarterly and error rates are reported to OMB, to ensure that accurate program and financial data is submitted to usaspending.gov.   
	quarterly and error rates are reported to OMB, to ensure that accurate program and financial data is submitted to usaspending.gov.   

	osts 
	osts 
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	ACPRS  
	ACPRS  
	ACPRS  
	Assistance Coordination Performance Reporting System  

	SAMS information is imported into ACPRS with additional details (benefitting countries, sector, monitoring and evaluation, etc.).  Data is reconciled manually with GFMS.  Managed and operated by NEA; enhanced and updated from the Middle East Partnership Initiative Database 
	SAMS information is imported into ACPRS with additional details (benefitting countries, sector, monitoring and evaluation, etc.).  Data is reconciled manually with GFMS.  Managed and operated by NEA; enhanced and updated from the Middle East Partnership Initiative Database 

	Bureau-specific. 
	Bureau-specific. 

	NEA/AC 
	NEA/AC 

	Span

	IPAC 
	IPAC 
	IPAC 
	Intra-Governmental Payment and Collection  

	Department of Treasury’s official system for billing the Department for Inter-agency Agreements, provides a standardized interagency fund transfer mechanism.   
	Department of Treasury’s official system for billing the Department for Inter-agency Agreements, provides a standardized interagency fund transfer mechanism.   

	Utilized for 632(b) agreements. 
	Utilized for 632(b) agreements. 

	Pan-USG 
	Pan-USG 

	Span

	CT—PAMS 
	CT—PAMS 
	CT—PAMS 
	Project Activity Management System 

	A project management tool, similar to ACPRS.  Managed and operated by CT.  Used to track data at the transaction level and tie transactions to sub-account, CN, and obligating documents. 
	A project management tool, similar to ACPRS.  Managed and operated by CT.  Used to track data at the transaction level and tie transactions to sub-account, CN, and obligating documents. 

	Bureau-specific.  GFMS data cannot be imported into PAMS.  Expenditure data must be manually requested from CT/EX. 
	Bureau-specific.  GFMS data cannot be imported into PAMS.  Expenditure data must be manually requested from CT/EX. 

	CT 
	CT 
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	NDF Project Management System 
	NDF Project Management System 
	NDF Project Management System 

	A Program/Project Management Organization (PMO) system, structured as a double entry commitments-based accounting system.  Its data and functions are audited annually by OIG – usually requiring between 1,000 and 3,000 man audit hours each year.  NDF can track projects to obligations to specific expenditures on all projects since the inception of the NDF in 1994.  In recent years, 
	A Program/Project Management Organization (PMO) system, structured as a double entry commitments-based accounting system.  Its data and functions are audited annually by OIG – usually requiring between 1,000 and 3,000 man audit hours each year.  NDF can track projects to obligations to specific expenditures on all projects since the inception of the NDF in 1994.  In recent years, 

	Bureau-specific. Currently working with CGFS to automate the reconciliation of data between our system and GFMS – the reconciliation system is in beta testing.   
	Bureau-specific. Currently working with CGFS to automate the reconciliation of data between our system and GFMS – the reconciliation system is in beta testing.   

	ISN/NDF 
	ISN/NDF 

	Span


	Table
	TR
	TH
	Span
	System 

	TH
	Span
	Scope/Purpose 

	TH
	Span
	Information Gap(s) 

	TH
	Span
	Used By 

	Span

	TR
	NDF can track specific expenditures to each task order or modification of a contract.  It can also track foreign donations and track multiple colors of monies for each project. 
	NDF can track specific expenditures to each task order or modification of a contract.  It can also track foreign donations and track multiple colors of monies for each project. 

	Span

	PRiMES  
	PRiMES  
	PRiMES  
	Population, Refugees, and Migration Enterprise System 

	A project management tool in development, similar to ACPRS.  Managed and operated by PRM. 
	A project management tool in development, similar to ACPRS.  Managed and operated by PRM. 

	Bureau-specific 
	Bureau-specific 

	PRM 
	PRM 

	Span

	Phoenix 
	Phoenix 
	Phoenix 
	Phoenix Financial Management System 

	Used to analyze, manage and report on foreign assistance funds. USAID's accounting system of record, based on the same platform as GFMS. Not used by State. 
	Used to analyze, manage and report on foreign assistance funds. USAID's accounting system of record, based on the same platform as GFMS. Not used by State. 

	  
	  

	USAID 
	USAID 

	Span

	GLAAS 
	GLAAS 
	GLAAS 
	Global Acquisition and Assistance System 

	The USAID system that automates the procurement processes from planning to award closeout.  Interfaces with Phoenix.  Not used by State. 
	The USAID system that automates the procurement processes from planning to award closeout.  Interfaces with Phoenix.  Not used by State. 

	  
	  

	USAID 
	USAID 
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	AidTracker Plus 
	AidTracker Plus 
	AidTracker Plus 

	A new portfolio management tool USAID is piloting with 18 missions in order to track performance monitoring indicator for all awards. 
	A new portfolio management tool USAID is piloting with 18 missions in order to track performance monitoring indicator for all awards. 

	 
	 

	USAID 
	USAID 

	Span

	DIS  
	DIS  
	DIS  
	Development information Solution 

	A USAID concept. 
	A USAID concept. 
	A solution that accesses and manages data to strengthen strategic planning, design, budgeting, procurement, implementation, monitoring, evaluation and reporting. 
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